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1. Invitation to Tender

Name of work : �Providing and laying water proof treatment on terrace slab of
SDF 1 to 6 and GJ 1 to 3 buildings excluding buildings for
which water proof treatment is done recently in SEEPZ SEZ
Premises at Andheri (E) Mumbai ,

Sealed tenders in B2 form are invited for the above referred work from

theContractors registered in Class I(a) & above with PWD, Government of

Maharashtra or in the appropriate class with CPWD/ MES/ Railways/ MJP/

CIDCO/registered with HPCL /NSIC/MSME.

The blank tender forms are available on SEEPZ’s websitewww.seepz.gov.in from

05.05.2016 to 06.06.2016. TheTenderers are requested to download the entire

tender document from SEEPZ’s website.  The downloaded and duly completed form

shall be submitted (by eligible contractors only) without making any change in the

script of the tender document. The last date forsubmission of the Tender documents,

duly filled in, shall be till 06/06/2016 upto 12:00 Hrs. It  shall be opened onthe same

day if possible. For further details please see the detailed tender notice on SEEPZ’s

website.

Right to reject any or all the tenders without assigning any reason there of is

reserved by the competentauthority.
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2. Detailed Tender Notice

Tender Notice No. 01 for 2016 - 17 (SEEPZ) / 2016-17

Sealed tenders in B2 form are invited from eligible contractors for the following

work in sealedcovers addressed to � The SEEPZ Special Economic Zone
Authority, SEEPZ Service Centre Building, SEEPZ- SEZ ,Andheri (E), Mumbai-

400096 � duly super scribed with the name of work  by RPAD / reputed courier

service / hand delivery only.  The details of tender are given below.

An amount given below towards Earnest Money Deposit (EMD) & cost of  the blank

tender & application support amount shall be paid by separate Demand Draft (DD) of

any Nationalized / Scheduled Bank in favour of the �SEEPZ SpecialEconomic Zone
Authority , Andheri � . The tender willbeconsideredonly if EMD is in properorder as

per rules.

The EMD will be forfeited in case, after the acceptance of the tender, the contractor

refuses to pay the Security Deposit as noted below, within the specified time limit,

otherwise it will be refunded. The work is to be completed within the stipulated time

as noted below.

1 Name of Work Providing and laying water proof
treatment on terrace slab of SDF 1 to 6
and GJ 1 to 3 buildings excluding
buildings for which water proof treatment
is done recently in SEEPZ SEZ Premises
at Andheri (E) Mumbai

2 Earnest Money Deposit Rs. 8,63,135/- by DD.

3 Application Support Amount Rs. 1000/- ( Pay by DD ) (Non-

refundable)

4 Security Deposit Initial security deposit : Rs.51,78,810/-

or 3.00% of accepted tender

costwhichever is higher by DD of
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Nationalized Bank / Scheduled Bank/Bank

approved by Government of India. S. D. in

the form of BGwill also be accepted when

amount of S.D. is more than Rs.50,000/-

Security Deposit through R A Bills :Rs.

86,31,350 /- or 5.00% of acceptedtender

cost whichever is higherthrough RA bills.

Total Security Deposit will be 8 %.
5 Cost of Blank Tender Form Rs 25,000/- pay by DD (Non Refundable)

6 Time Period 6 Months Including monsoon

7 Availability of blank tender form 05/05/2016 To 06/06/2016 (to be

downloaded from the SEEPZ Web site

(www.seepz.gov.in)

8 Queries of contractor Will be received on the web site / by

email< ddcseepz-mah@nic.in> / by letter

upto 24/05/2016, 05:00 PM

9 Reply to queries & SEEPZ

clarification

Will be published on the website on

26/05/2016 up to 06:00 PM

10 Last date of submission of

Tender

06/06/2016 up to 12:00 PM hrs.

atSEEPZ SpecialEconomic Zone
Authority , SEEPZ Service Centre

Building, SEEPZ SEZ,

Andheri (E), Mumbai-400096

11 Date of opening of PQ & tender 06/06/2016at 03:00 PM hrs. (if possible)

12 Place of Tender Opening Office of the SEEPZ  SPECIAL
ECONOMIC ZONE AUTHORITY,
SEEPZ SERVICE CENTRE BUILDING,
SEEPZ SEZ, ANDHERI (E), MUMBAI-
400096

13 Class of Registration I(a) and above.
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14 Eligibility Contractors registered in Class I(a) &

above with PWD, Government of

Maharashtra or in appropriate class with

CPWD/ MES/ Railways/ MJP/

CIDCO/registered with HPCL

/NSIC/MSME and satisfactorily

completed(from start to finish) as a prime

contractor of at least one single work of

such water proof treatment of 10,000

Sqmin Government/Semi-Government

Dept./ Local bodies during last 5 financial

years.

OR
Contractors registered in Class I(a)&

above with PWD, Government of

Maharashtra or in appropriate class with

CPWD/MES/ Railways/ MJP/ CIDCO/

registered with HPCL /NSIC/MSME and

satisfactorilycompleted (from start to

finish) as a prime contractor of at least

one single work of water proof treatment

costing not less than Rs.863 /- lakhs in

Government/Semi-Government Dept. /

Local bodies during last 5 financial years.

15 Compensation Rs 5,000/- per day for delay in work

execution/ completion of work limited to

10 % of accepted tender cost.

16 Validity of offer 180 days from the date of opening of the

tender. (From opening of First Envelope)
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execution/ completion of work limited to

10 % of accepted tender cost.

16 Validity of offer 180 days from the date of opening of the

tender. (From opening of First Envelope)
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1. Important Note s:
A. The information regarding the tender & PQ form (if applicable) & the facility

todownload it, will be available on �SEEPZ website� <

ww.seepz.gov.in>The downloaded &duly completed tender form shall be

submitted (by eligible contractors only) without making any change inthe

script of tender document. If after submission of tender, it is noticed that

the tender script is modified inany manner whatsoever, the tender will be

summarily rejected. Contractors may upload their querieson the web site

/send by email / send by letterup to 24/05/2016, 05:00 PM beforeexpiry of

query period. The replies to the queries received before the due date, will

be published on thewebsite on 26.05.2016 up to 6.00 PM, along with

SEEPZ clarification (if any) which should be downloaded by the tenderer.

The document ofreply to the queries of the contractor and SEEPZ

clarification (if any) will form part & parcel of the tenderdocument & the

clarifications given in the document will supersede the provisions of the

tender. This document shall be downloaded, signed on each and every

page and submittedin Envelope No1. After thetender is accepted & offer

letter is issued to the contractor, agreement shall be executed with the

contractoron the tender copy prepared/printed by SEEPZ.

B. Contractor must pay by DD :-

a. EMD amount

b. Cost of Blank tender form

c. Application support amount.

2. The tenderer shall enclose with the tender, the following documents at
appropriate place
Envelope No. 1 shall contain

(i) DD for EMD and separate DD for cost of blank tender form and application

support amount.

(ii) Attested copy of valid Registration Certificate in appropriate class issued by PWD

(GoM)/ CPWD/CIDCO/Railways/ MJP/ MES.
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(i) Professional Tax Registration Certificate for employees in E category for

tenders without PQ and both i.e. �E’ & ’R’ category for tenders where PQ is

applicable.

(ii) Registration Certification with Sales Tax Department under VAT Act 2002,

of Government. of Maharashtra.

(iii) Certified copy of PAN card. (In case of Joint Venture PAN Card of the

Lead Partner)

(iv) Experience certificate for single similar work during last 5 financial years

executed in GovernmentDepartment / Semi Government. / Local bodies

such as SEEPZ/ CIDCO/ MJP local bodies etc. as specified elsewhere OR

PQ form dulycompleted with supporting documents and specified therein

(if applicable)

(v) Reply to queries of the contractor and SEEPZ clarification if any.

(vi) If tenderer desires to form JV, the notarized MOU of JV shall be uploaded

as per format enclosed (ifapplicable).

(vii) The photo copies duly attested, of the above certificates will have to be

uploaded in Envelope No.1.Original shall be produced in the office of

SEEPZ SEZ AUTHORITYfor verification on the day of opening of the

tender as mentionedelsewhere.

Envelope No.2 shall contain :

(i) Main tender form duly signed  & sealed. The size of this envelope should be

sufficient to accommodate the tender papers without folding or twisting them.

(ii).  The submission of tender shall be done in the manner prescribed by SEEPZ

only.

(iii) If the  contents  of Envelope No.1  are  not  found  as  per the requirements of

SEEPZ, theEnvelope No.2 will not be opened at all & the tender shall be summarily

rejected.

(iv) Tenderer should sign each & every page of the tender document.

(v) Tenderer should sign each & every correction/deletion/addition.

(vi) The tenderer shall be bound to keep open the offer up to 180 DAYS from the
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date of openingof the tender.

(vii) The acceptance of the tender rests with the competent authority which does not

bind itself toaccept the lowest tender & reserves the right to reject any or all tenders

without assigning anyreason therefore.

(viii) The notes  & conditions stipulated in this notice &elsewhere in the tender shall

form the part of the agreement.

(ix)If it is found that the information submitted is misleading / false or if it is found that

certain information is hidden, then the contractor will be disqualified during any stage

of tender process & even after opening of tender.
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3. Clause f or Payment o f Stamp Duty
As per Article-63 of Schedule-I of Bombay Stamp Act, 1958, stamp duty charges

shall be as follows: Workscontract, that is to say a contract for works &labour or

services involving transfer of property in goods(whether asgoods or in some other

form) in its execution & includes sub-contract:

a) Where the amount or value set forth in such

contract does not exceed Rs.10 lakhs

Rs.100/-

b) Where it exceeds Rs.10 lakhs Rs.100/- plus Rs.100/- for

every Rs.1,00,000/- or part

thereof, above Rs.10

lakhs, subject to the

maximum of Rs.5,00,000/-

The contractor whose offer will be accepted will be called for execution of the

agreement & shall only be liable topay the stamp duty applicable thereon.
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4. Clause for Recovery o f Additional Security Deposit
A) Clause for Recovery of Additional Security Deposit in case tenders are
accepted more than 15% below:
The tenderer shall note that, in case the tender is quoted and accepted more than

15% below then theadditionalsecurity deposit shall be recovered in the form of DD,

as the case may be, at the time of execution ofagreement.

The recovery of additional security deposit shall be as detailed below:

Sr.

No.

Offer received below Additional security

deposit to be

recovered

1 For offer between 15.01% upto 20% below 1% of estimated cost.

2 For offer between 20.01% upto 25% below 2% of estimated cost

3 For offer more than 25.01% below 3% of estimated cost

B) Clause for Recovery of security deposit for quantities Exceeding 125% and
Extra Item Rate List (EIRL):
It shall also be noted that security deposit for the quantities exceeding 125% of

tendered quantities and/orEIRL shall also be deducted at the % to be recovered

through bills (i.e. in cash) as mentioned in the tender text.

C) Refund of above Security deposit:
The security deposit so recovered in above events shall be refunded after

satisfactory completion of defectliability period.
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5. Clause for Recovery of LabourCess

The Government. of Maharashtra vide its decision dated 17/06/2010 has decided to

recover LabourCess on allthe construction works undertaken by Government., Public

sector undertaking and Municipal Corporation, MunicipalCouncils, Gram Panchayat

etc.

The contractors are therefore requested to note that labourCess at 1% of the cost of

construction (excludingland cost) arrived at after deducting amount of compensation

if any paid to the workers or their relatives underworkers compensation Act 1923 will

be recovered from them. The recovery of labourCess at 1% shall be made fromthe

payment due for each bill to be paid to the contractor.
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6. Form B-2
Item Rate Tender a nd Contract for Works

General Rules and Directions for the Guidance of contractors.
1. All works proposed to be executed by contract shall be notified in a form of

invitation to tender pasted on a boardhung up in the office of the SEEPZ SEZ
AUTHORITY and signed by the Competent Authority.

This form will state the work to be carried out as well as the date for

submitting and opening tenders, and the timeallowed for carrying out the

work, also the amount of earnest money to be deposited with the tender and

the amountof security deposit to be deposited by the successful tenderer, and

the percentage, if any, to be deducted from bills. Itwill also state whether a

refund of quarry fees, royalties, dues and ground rents will be granted. Copies

of thespecifications, designs and drawings, estimated rates, scheduled rates

and any other documents required inconnection with the work shall be signed

by the SEEPZ SEZ AUTHORITYfor the purpose of identification and shall

also beopen for inspection by contractors at the office of the SEEPZ SEZ
AUTHORITY during office hours.

Where the works are proposed to be executed according to the specifications

recommended by a contractor andapproved by a competent authority on

behalf of SEEPZ such specifications with designs and drawings shall form

partof the accepted tender.

2. In the event of the tender being submitted by a firm, it must be signed

separately by each partner thereof, and inthe event of the absence of any

partner, it shall be signed on his behalf by a person holding a power of

attorney authorizing him to do so.

3. Receipts for payments made on account of any work, when executed by a

firm, should also be signed by all thepartners except where the contractors

are described in their tender as a firm, in which case the receipt shall be

signed in the name of the firm’s one of the partners, or by some other person

having authority to give official receipts for thefirm.
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4. Any person who submits a tender shall fill up the usual printed form stating

the rates against each item in figures as well as in words specified in

Schedule ’B’ (memorandum showing items of work. to be carried out) he is

willing to undertake thework. Tenders whichpropose any alterations in the

works specified in the said form of invitation to tender, or in the time allowed

forcarrying out the work, or which contain any other conditions, of any sort will

be liable for rejection. No printed form of tender shall include a tender for

more than one works but if contractor who wish to tender for two or more

works,they shall submit separate tender for each work.

5. The SEEPZ SEZ AUTHORITY or his duly authorized Assistant shall open

tenders in the presence ofcontractors who have submitted tenders or their

representatives who may be present at the time, and he will enter theamounts

of the several tenders in a comparative statement in a suitable form. In the

event of a tender being accepted,the contractor shall, for the purpose of

identification, sign copies of the specifications and other documentsmentioned

in Rule 1. In the event of tender being rejected,the Competent officer shall

authorize theScheduled Bank concerned to refund the amount of earnest

money deposited to the contractor making the tender, onhis giving a receipt

for the return of the money.

6. The officer competent to dispose off the tenders shall have the right of

rejecting all or any of the tender withoutassigning any reason thereof.

7. No receipt for any payment alleged to have been made by a contractor in

regard to any matter relating to thistender or the contract shall be valid and

binding on SEEPZ unless it is signed by the Competent Authority.

8. The memorandum of work to be tendered for and the schedule of materials to

be supplied by SEEPZ and their ratesshall be filled in and completed by the

office of the SEEPZ SEZ AUTHORITY, before the tender form is uploaded. If

a formwhich has not been so filled in and completed, contractor shall request

the said office through query to have this donebefore he completes and

submits his tender.
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9. All works shall be measured net by standard measure and according to the

rules and customs of SEEPZ and theirrates shall be without reference to any

local custom.

10.Under no circumstances shall any contractor be entitled to claim enhanced

rates for any items in this contract.

11. The measurements of work will be taken according to the usual methods in

use in SEEPZ and no proposals toadopt alternative methods will be accepted.

The SEEPZ SEZ AUTHORITY�sdecision as to what is the usual method in

usein the SEEPZ will be final.

12.The contractor shall comply with the provision of the Apprentices Act 1961

and the rules and orders issuedthere under from time to time. If he fails to do

so, his failure will be a breach of the contract and the SEEPZ SEZ
AUTHORITY,may in his discretion, cancel the contract. The contractor shall

also be liable, for any pecuniary liabilityarising on account of any violation by

him of the provisions of the Act.
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7. Memorandum
(B2 Tender Form)

1 Name of Work Providing and laying water proof
treatment on terrace slab of SDF 1 to 6
and GJ 1 to 3 buildings excluding
buildings for which water proof treatment
is done recently in SEEPZ SEZ Premises
at Andheri (E) Mumbai

2 Earnest Money Deposit Rs. 8,63,135/- (Pay by DD)

3 Application Support Amount Rs. 1000/- ( Pay by DD ) (Non-

refundable)

4 Security Deposit Initial security deposit : Rs. 51,76,810 /-

or 3.00% of accepted tendered cost

whichever is higher by DD of Nationalized

Bank / Scheduled Bank/ Bank approved

by Government of India.

S. D. inform of BG will also be accepted

when amount of S.D. is more than

Rs.50,000/-

Security Deposit through R A Bills :Rs.

86,31,350/- or 5.00% of accepted

tendered cost whichever is higher through

RA bills.

Total Security Deposit will be 8 %.
5 Cost of Blank Tender Form Rs 25,000.00 pay by DD (Non

Refundable)

6 Time Period 6 Months Including monsoon

I/We hereby tender for the execution of above stated work for SEEPZ

(Hereinafterreferred to as SEEPZ) at (in figures)

_____________________________________

(in words) ________________________________________________ and at the
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rates entered in Schedule B (memorandum showing items of work to be carried out)

& in accordance with all specifications, designs, drawings, instructions & rules, terms

& conditions of contract as hereinabove &hereinafter included in these documents &

agree that when materials are provided by the SEEPZ, such material &

thehereinafter included in these documents & agree that when materials are

provided by the SEEPZ, such material & therates to be paid for them shall be as

provided in Schedule A hereto.

Should this tender be accepted, I/We herebyagree to abide by & fulfill all the terms &

conditions of contract annexed hereto & in default thereof to forfeit & payto SEEPZ

the sums of money mentioned in the said conditions.

Paid the following by DD

(i) Cost of blank tender form : Rs.25000 /- (Non-refundable)

(ii) EMD:Rs.8,63,135 /-

(iii) Application Support Cost : Rs.1000/- (Non-refundable)

Total : Rs.8,89,135 /-

The earnest money, full value of which is to be absolutely forfeited to SEEPZ,if I/We

do not deposit thefull amount of security deposit specified in the above

memorandum, in accordance with Clause I(A) of the ContractConditions; otherwise

the said earnest money shall be refunded to us.

Signature of witness:Signature of the contractor.

Address: Address:

Occupation:

Date: Date:

The above tender is hereby accepted by me on behalf of the SEEPZ atthe cost of

Rs. ---------

Place: SEEPZ SEZ AUTHORITY

Date:
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8. Conditions of Contract

CLAUSE 1 : Security deposit
The person(s) whose tender may be accepted (hereinafter called the contractor,

whichexpression shall unless excluded by or repugnant to the context include his

heirs, executors, administrators &assigns) shall A) within 10 days (which may be

extended by SEEPZ SEZ AUTHORITY concerned up to 15 days if the SEEPZ SEZ

AUTHORITY thinks fit to do so, of the receipt by him of the notification of the

acceptance of his tender,deposit with the in cash to the SEEPZ SEZ AUTHORITY (if

deposited for more than 12months) of sum sufficientwhich will make up the full

security deposit specified in the tender or B) Permit SEEPZ at the time of making

anypayment to him for work done under the contract to deduct such as will amount

(*% of all money so payable)suchdeductions to be held by SEEPZ by way of

Security deposits) provided always that in the event of the contractordepositing a

lump sum by way of security deposit as contemplated at (A) above, then & in such

case, if the sum sodeposited shall not amount to 8.00 % of the total accepted tender

cost of the work, it shall be lawful for SEEPZ at the timeof making any payment to

the contractor for work done under the contract to make up the full amount of 8.00 %

bydeducting a sufficient sum from every such payment at last aforesaid until the full

amount of the security deposit ismade up. All compensation or other sums of money

payable by the contractor to SEEPZ under the terms of hiscontract may be deducted

from or paid by the sale of sufficient part of his security deposit or from interest

arisingthere from or from any sums which may be due or may become due by

SEEPZ to the contractor under any othercontract or transaction of any nature, on

any account whatsoever & in the event of his Security deposit being reducedby

reasons of any such deductions or sale as aforesaid, the contractor shall, within 10

days thereafter, make good incash as aforesaid any sum(s) which may have been

deducted from (* or raised by sale of his security deposit) or anypart thereof.If the

amount of security deposit to be paid in a lump sum within the period specified at (A)

above is not paidthe tender/contract already accepted shall be considered as

cancelled & legal steps taken against the contractor forrecovery of the amount.
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CLAUSE 2: Compensation for delay
The time allowed for carrying out the work as entered in the tender shall bestrictly

observed by the contractor & shall be reckoned from the date on which the order to

commence work is givento the contractor. The work shall throughout the stipulated

period of the contract be proceeded with, with all duediligence (time being deemed to

be of the essence of the contract on the part of the contractor). In the event of

thecontractor failing to comply with this condition he shall be liable to pay as

compensation an amount of Rs. 5000/- perday or such amount upto 1% as SEEPZ

SEZ AUTHORITY (whose decision in writing shall be final) may decide, of the

amountof the accepted cost of the whole work as shown by the tender for each day

that the work remainsun-commenced /unfinished, after the proper date. And further

to ensure good progress during the execution of thework, the contractor shall be

bound, in all the cases in which the time allowed for any work exceeds 1 month

tocomplete:

25% of the work in 25 % of the time

50% of the work in 50% of the time

75% of the work in 75% of the time

100% of the work in 100% of the time

Note: The quantity of work to be done within a particular time to be specified above

shall be fixed by the officercompetent to accept the contracts after taking into

consideration the circumstances of each case and inserted in theblank space kept

for the purpose & abide by the programme of detailed progress laid down by the

SEEPZ SEZ AUTHORITY.

In the event of contractor failing to comply with this condition, he shall be liable to

pay as compensation an amountof Rs. 5000/- per day or such amount upto 1% as

SEEPZ SEZ AUTHORITY (whose decision in writing shall be final) maydecide of

said estimated cost of the whole work for every day that the due quantity of work

remains incomplete,provided always that the total amount of compensation to be

paid under the provisions of this clause shall not exceed10% of the estimated cost of

the work as shown in the tender.
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be of the essence of the contract on the part of the contractor). In the event of
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compensation an amount of Rs. 5000/- perday or such amount upto 1% as SEEPZ

SEZ AUTHORITY (whose decision in writing shall be final) may decide, of the

amountof the accepted cost of the whole work as shown by the tender for each day

that the work remainsun-commenced /unfinished, after the proper date. And further

to ensure good progress during the execution of thework, the contractor shall be

bound, in all the cases in which the time allowed for any work exceeds 1 month

tocomplete:

25% of the work in 25 % of the time

50% of the work in 50% of the time

75% of the work in 75% of the time

100% of the work in 100% of the time

Note: The quantity of work to be done within a particular time to be specified above

shall be fixed by the officercompetent to accept the contracts after taking into

consideration the circumstances of each case and inserted in theblank space kept

for the purpose & abide by the programme of detailed progress laid down by the

SEEPZ SEZ AUTHORITY.
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CLAUSE 3:
In any case in which under any clause(s) of this contract, the contractor shall have

rendered himself liable to pay compensation amounting to the whole of this security

deposit (whether paid in one sum or deducted byinstallments) or in case of the

abandonment of work owing to serious illness or death of the contractor or any

othercause the Engineer-in-charge on behalf of SEEPZ shall have power to adopt

any of the following courses, as he may deembest suited to the interest of SEEPZ.

Action when whole of security deposit is forfeited.
a) To rescind the contract (of which rescission notice in writing to the contractor

under the hand of theSEEPZ SEZ AUTHORITY shall be conclusive evidence & in

that case the security deposit of the contractor shall stand forfeited &

beabsolutely at the disposal of SEEPZ.

b) To carry out the work or any part of the work departmentally debiting the

contractor with the cost of the work,expenditure incurred on the tools & plants, &

charges on additional supervisory staff including the cost of workcharged

establishment employed for getting the unexecuted part of the work completed &

crediting him with thevalue of the work done departmentally in all respects in the

same manner & at the same rates as if it had been carriedout by the contractor

under the terms of his contract. The certificate of SEEPZ SEZ AUTHORITY, as to

the cost & other alliedexpenses so incurred & as to the value of the work so done

departmentally shall be final & conclusive against thecontractor.

c) To order that the work of the contractor be measured up & to take such part

thereof as shall be unexecuted out ofhis hands & to give it to another contractor

to complete in which case all expenses incurred on advertisement forfixing a new

contracting agency additional supervisory staff including the cost of work charged

establishment & costof the work executed by the new contract agency will be

debited to the contractor & the value of the work done orexecuted through the

new contractor shall be credited to the contractor in all respects & in the same

manner & at theexecuted through the new contractor shall be credited to the

contractor in all respects & in the same manner & at thesame rates as if it had
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been carried out by the contractor under the terms of his contract. The certificate

of the SEEPZ SEZ AUTHORITY as to all the cost of the work & other expenses

incurred as aforesaid for or in getting the unexecuted workdone by the new

contract & as to the value of work so done shall be final & conclusive against the

contractor.

In case the contract shall be rescinded under clause (a) above, the contractor shall

not be entitled to recover or be paid any sum for any work therefore, actually

performedby him under this contract unless & until the Engineer-in-charge shall have

certified in writing the performance of suchwork & the amount payable to him in

respect thereof, & he shall only be entitled to be paid the amount so certified.

In the event of either of the courses referred to in clausesb) or c) being adopted &

the cost of the work executed departmentally or through a new contractor & other

alliedexpenses exceeding the value of such work credited to the contractors, the

amount of excess shall be deducted fromany money due to the contractor by SEEPZ

under the contract or otherwise howsoever or from his security deposit orthe sale

proceed thereof provided. However, the contractor shall have no claim against

SEEPZ even if certified valueof the work done departmentally or through a new

contractor, exceeds the certified cost of such work & alliedexpenses, provided

always that whichever of the three courses mentioned in clause a), b) or c) is

adopted by the SEEPZ SEZ AUTHORITY the contractor shall have no claim to

compensation for any loss sustained by him by reason of his havingpurchased or

procured any materials, or entered into any engagements or made any advances on

account of or with aview to the execution of the work or the performance of the

contract.

The certificate of the SEEPZ SEZ AUTHORITY as to all cost of the work done by the

new contractor and as to thevalue of the work so done and shall be final and

conclusive against the contractor.

CLAUSE 4 :

Action when the progress of any particular portion of the work is unsatisfactory: If the

progress of anyparticular portion of the work is unsatisfactory the Engineer-in-charge

shall, notwithstanding that the general progress ofthe work is in accordance with the
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conditions mentioned in Clause 2, be entitled to take action under Clause 3(b)after

giving the contractor 10 days� notice in writing. The contractor will have no claim for

compensation, for any losssustained by him owing to such action.

CLAUSE 5:
Contractor shall remain liable to pay compensation if action not taken under Clauses

3 & 4. Power totake possession of or require removal of, or sell contractor’s plant: In

any case in which any of the powers conferredupon the Engineer-in-charge by

Clauses 3 & 4 hereof shall have become exercisable & the same shall not have

beenexercised, the non-exercise thereof shall not constitute a waiver of any of the

conditions hereof & such powers shallnotwithstanding be exercisable in the event of

any future case of default by the contractor for which under any clause(s) hereof he

is declared liable to pay compensation amounting to the whole of his security deposit

& the liability ofthe contractor for past & future compensation shall remain

unaffected. In the event of the SEEPZ SEZ AUTHORITY taking actionunder sub-

clause a) or c) of Clause 3: he may, if he so desires, take possession of all or any

tools, plant, materials &stores, in or upon the works or the site thereof or belonging

to the contractor, or procured by him & intended to beused for the execution of the

work or any part thereof, paying or allowing for the same in account at the

contractrates, or in the case of contract rates not being applicable at current market

rates, to be certified by the SEEPZ SEZ AUTHORITY whose certificate thereof shall

be final. In the alternative the SEEPZ SEZ AUTHORITY may, after giving notice in

writing to thecontractor or his clerk of the works, foreman or other authorized agent,

require him to remove such tools, plant,materials or stores from the premises within

a time to be specified in such notice; & in the event of the contractorfailing to comply

with any such requisition, the Engineer-in-charge may remove them at the

contractor’s expense or sellthem by auction or private sale on account of the

contractor & at his risk in all respects & the certificateof the Engineer-in-charge as to

the expense of any such removal, & the amount of the proceeds & expense of any

suchsale shall be final & conclusive against the contractor.
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CLAUSE 6:
Extension of time: If the contractor shall desire an extension of the time for

completion of the work onthe ground of his having been unavoidably hindered in its

execution or on any other ground, he shall apply in writingto the Engineer-in-charge

before the expiration of the period stipulated in the tender or before the expiration of

30 daysfrom the date on which he was hindered as aforesaid or on which the case

for asking for extension occurred, which,is earlier ever & the SEEPZ SEZ

AUTHORITY may, if, in his opinion, there are reasonable grounds for granting an

extension,grant such extension as he thinks necessary or proper. The decision of the

SEEPZ SEZ AUTHORITY in this matter shall be final.

CLAUSE 7:
Final certificate: On completion of the work, the contractor shall be furnished with a

certificate by the Engineer-in-charge (hereinafter called the Engineer-in-charge) of

such completion, but no such certificate shall be givennor shall the work be

considered to be complete until the contractor shall have removed from the premises

on whichthe work shall have been executed all scaffolding, surplus materials &

rubbish, & shall have cleaned off the dirt fromall woodwork, doors, windows, walls,

floor or other parts of any buildings, in or upon which the work has beenexecuted, or

of which he may have had possession for the purpose of executing the work, nor

until the works shallhave been measured by the Engineer-in-charge or where the

measurements have been taken by his subordinates untilthey have received the

approval of the Engineer-in-charge, the said measurements being binding &

conclusiveagainst the contractor. If the contractor shall fail to comply with the

requirements of this clause as to the removal ofscaffolding, surplus materials &

rubbish, & cleaning off dirt on/before the date fixed for the completion of the work,the

Engineer-in-charge may, at the expense of the contractor, remove such scaffolding,

surplus materials & rubbish& dispose of the same as he thinks fit & clean off such

dirt as aforesaid & the contractor shall forthwith pay theamount of all expense so

incurred, but shall have no claim in respect of any such scaffolding or surplus

materials asaforesaid except for any sum actually realized by the sale thereof.
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of which he may have had possession for the purpose of executing the work, nor

until the works shallhave been measured by the Engineer-in-charge or where the
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CLAUSE 8:
Payments on intermediate certificates to be regarded as advances: No payment

shall be made for anywork, estimated to cost less than rupees one thousand till after

the whole of the work shall have been completed & acertificate of completion given.

But in the case of works estimated to cost more than rupees one thousand,

thecontractor shall, on submitting a monthly bill therefore, be entitled to receive

payment proportionate to the part of thework then approved & passed by the

Engineer-in-charge, whose certificate of such approval & passing of the sum

sopayable shall be final & conclusive against the contractor. All such intermediate

payments shall be regarded aspayments by way of advance against the final

payments only & not as payments for work actually done &completed, & shall not

preclude the Engineer-in-charge from requiring any bad, unsound, imperfect or

unskillfulwork to be removed or taken away & reconstructed or re-erected, nor shall

any such payment be considered as anadmission of the date performance of the

contract or any part thereof in any respect or the accruing of any claim, norshall it

conclude, determine, or affect in any other way the powers of the Engineer-in-charge

as to the final settlement& adjustment of accounts or otherwise, or in any other way

vary or affect the contract. The final bill shall besubmitted by the contractor within

one month of the date fixed for the completion of the work, otherwise, theEngineer-

in-charge’s certificate of the measurements & of the total amount payable for the

work shall be final &binding on all parties.

CLAUSE 9:
Payment at reduced rates on account of items of work not accepted as completed to

be at the discretionof Engineer-in-charge: The rates for several items of works

estimated to cost more than Rs.1000/- agreed to within,shall be valid only when the

item concerned is accepted as having been completed fully in accordance with

thesanctioned specifications. In cases where the items of work are not accepted as

so completed the Engineer-in-chargemay make payment on account of such items at

such reduced rates as he may consider reasonable in the preparationof final or on

account bills.

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 25 | 145 S E E P Z  S E Z A u t h o r i t y

CLAUSE 8:
Payments on intermediate certificates to be regarded as advances: No payment

shall be made for anywork, estimated to cost less than rupees one thousand till after

the whole of the work shall have been completed & acertificate of completion given.

But in the case of works estimated to cost more than rupees one thousand,

thecontractor shall, on submitting a monthly bill therefore, be entitled to receive

payment proportionate to the part of thework then approved & passed by the

Engineer-in-charge, whose certificate of such approval & passing of the sum

sopayable shall be final & conclusive against the contractor. All such intermediate

payments shall be regarded aspayments by way of advance against the final

payments only & not as payments for work actually done &completed, & shall not

preclude the Engineer-in-charge from requiring any bad, unsound, imperfect or

unskillfulwork to be removed or taken away & reconstructed or re-erected, nor shall

any such payment be considered as anadmission of the date performance of the

contract or any part thereof in any respect or the accruing of any claim, norshall it

conclude, determine, or affect in any other way the powers of the Engineer-in-charge

as to the final settlement& adjustment of accounts or otherwise, or in any other way

vary or affect the contract. The final bill shall besubmitted by the contractor within

one month of the date fixed for the completion of the work, otherwise, theEngineer-

in-charge’s certificate of the measurements & of the total amount payable for the

work shall be final &binding on all parties.

CLAUSE 9:
Payment at reduced rates on account of items of work not accepted as completed to

be at the discretionof Engineer-in-charge: The rates for several items of works

estimated to cost more than Rs.1000/- agreed to within,shall be valid only when the

item concerned is accepted as having been completed fully in accordance with

thesanctioned specifications. In cases where the items of work are not accepted as

so completed the Engineer-in-chargemay make payment on account of such items at

such reduced rates as he may consider reasonable in the preparationof final or on

account bills.

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 25 | 145 S E E P Z  S E Z A u t h o r i t y

CLAUSE 8:
Payments on intermediate certificates to be regarded as advances: No payment

shall be made for anywork, estimated to cost less than rupees one thousand till after

the whole of the work shall have been completed & acertificate of completion given.

But in the case of works estimated to cost more than rupees one thousand,

thecontractor shall, on submitting a monthly bill therefore, be entitled to receive

payment proportionate to the part of thework then approved & passed by the

Engineer-in-charge, whose certificate of such approval & passing of the sum

sopayable shall be final & conclusive against the contractor. All such intermediate

payments shall be regarded aspayments by way of advance against the final

payments only & not as payments for work actually done &completed, & shall not

preclude the Engineer-in-charge from requiring any bad, unsound, imperfect or

unskillfulwork to be removed or taken away & reconstructed or re-erected, nor shall

any such payment be considered as anadmission of the date performance of the

contract or any part thereof in any respect or the accruing of any claim, norshall it

conclude, determine, or affect in any other way the powers of the Engineer-in-charge

as to the final settlement& adjustment of accounts or otherwise, or in any other way

vary or affect the contract. The final bill shall besubmitted by the contractor within

one month of the date fixed for the completion of the work, otherwise, theEngineer-

in-charge’s certificate of the measurements & of the total amount payable for the

work shall be final &binding on all parties.

CLAUSE 9:
Payment at reduced rates on account of items of work not accepted as completed to

be at the discretionof Engineer-in-charge: The rates for several items of works

estimated to cost more than Rs.1000/- agreed to within,shall be valid only when the

item concerned is accepted as having been completed fully in accordance with

thesanctioned specifications. In cases where the items of work are not accepted as

so completed the Engineer-in-chargemay make payment on account of such items at

such reduced rates as he may consider reasonable in the preparationof final or on

account bills.



RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 26 | 145 S E E P Z  S E Z A u t h o r i t y

CLAUSE 10 :

Bills to be submitted monthly: A bill shall be submitted by the contractor each month

on or before thedate fixed by the Engineer-in-charge for all work executed in the

previous month, & the Engineer-in-charge shalltake or cause to be taken the

requisite measurement for the purpose of having the same verified, & the claim, so

faras it is admissible, shall be adjusted, if possible, within ten days from the

presentation of the bill. If the contractordoes not submit the bill within the time fixed

as aforesaid, the Engineer-in-charge may depute a subordinate tomeasure up the

said work in the presence of the contractor or his duly authorized agent whose

counter signature tothe measurement list shall be sufficient warrant, & the Engineer-

in-charge may prepare a bill from such list whichshall be binding on the contractor in

all respects.

CLAUSE 11:
Bills to be on printed forms: The contractor shall submit all bills on the printed forms

to be had onapplication at the office of the Engineer-in-charge. The charges to be

made in the bills shall always be entered at therates specified in the tender or in the

case of any extra work ordered in pursuance of these conditions, & notmentioned or

provided for in the tender, at the rate herein after provided for such work.

CLAUSE 12:
Stores supplied by SEEPZ: If the specification or estimate of the work provides for

the use of anyspecial description of materials to be supplied from the store of SEEPZ

or if it is required that the contractor shall usecertain stores to be provided by the

Engineer-in-charge (such material & stores, & the prices to be charged thereforeas

hereinafter mentioned being so far as practicable for the convenience of the

contractor but not so as in any way tocontrol the meaning or effect of this contract

specified in the schedule or memorandum hereto annexed) thecontractor shall be

supplied with such materials & stores as may be required from time to time to be

used by him forthe purpose of the contract only, & the value of the full quantity of the

materials & stores so supplied shall be set offor deducted from any sums then due,

or thereafter to become due to the contractor under the contract, or otherwise,or

from the security deposit, or the proceeds of sale thereof; of the security deposit is
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held in Government securities,the same of a sufficient portion thereof shall in that

case be sold for the purpose. All materials supplied to thecontractor shall remain the

absolute property of SEEPZ, & shall on no account be removed from the site of

work, &shall at all times be open to inspection by the Engineer-in-charge. Any such

materials unused & in perfectly goodcondition at the time of completion or

termination of the contract shall be returned to SEEPZ store, if the Engineer-in-

chargeso requires by a notice in writing given under his hand, but the contractor shall

not be entitled to return anysuch material except with consent of the Engineer-in-

charge & he shall have no claim for compensation on accountof any such material

supplied to him as aforesaid but remaining unused by him or for any wastage in or

damage toany such materials.

CLAUSE 13:
Works to be executed in accordance with specifications, drawings, orders etc.: The

contractor shallexecute the whole & every part of the work in most substantial &

workmanlike manner, both as regards materials &in every other respect in strict

accordance with specifications. The contractor shall also conform exactly, fully

&faithfully to the designs, drawings & instructions in writing relating to the work

signed by SEEPZ SEZ AUTHORITY& lodged in the office to which the contractor

shall be entitled to have access for the purpose of inspection atsuch office, or on the

site of work during the office hours. The contractor will be entitled to receive 3 sets of

contractdrawings & working drawings as well as one certified copy of the accepted

tender along with the work order free ofcost. Further copies of the contract drawings

& working drawings if required by him shall be supplied at the rate of Rs.100 per No.

of contract drawings & Rs.100 per No. of working drawings except where otherwise

specified.

CLAUSE 14:
Alterations in specifications & designs not to invalidate contracts: The Engineer-in-

charge shall havepower to make any alterations in, or addition to, the original

specifications, drawings, designs & instructions thatmay appear him to be necessary
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or advisable during the progress of work, & the contractor shall be bound to carryout

the work in accordance with any instructions in this connection which may be given

to him in writing signed bythe Engineer-in-charge & such alteration shall not

invalidate the contract; & any additional work which thecontractor may be directed to

do in the manner above specified as part of the work shall be carried out by

thecontractor on the same conditions in all respects on which he agreed to do the

main work & at the same rates as arespecified in the tender for the main work.

Rates for works not entered in estimate, for schedule of rates of the district: And if

the additional & altered workincludes any class of work for which no rate is specified

in this contract; then such class of work shall be carried outat the rates entered in the

Schedule of Rates of the Division or at the rates mutually agreed upon between

theEngineer-in-charge & the contractor, whichever are lower. If the additional or

altered work, for which no rate isentered in the Schedule of Rates of the Division, is

ordered to be carried out before the rates are agreed upon them,the contractor shall,

within seven days of the date of receipt by him of the order to carry out the work,

inform theEngineer-in-charge of the rate which he intends to charge for such class of

work & if the Engineer-in-charge does notagree to this rate, he shall By Notice in

writing be at liberty to cancel his order to carry out such class of work, &arrange to

carry it out in such manner as he may consider advisable provided always that if the

contractor shallcommence work or incur any expenditure in regard thereto before the

rates shall have been determined as lastlyhereinbefore mentioned, then in such case

he shall only be entitled to be paid in respect of the work carried out orexpenditure

incurred by him prior to the date of the determination of the rate as aforesaid

according to such rate(s) asshall be fixed by the Engineer-in-charge. In the event of

the dispute, the decision of the SEEPZ SEZ AUTHORITY will be final.

Where, however, the work is to be executed according to the designs, drawings &

specifications recommended bythe contractor & accepted by the competent authority

the alterations above referred to shall be within the scope ofsuch designs, drawings

& specifications appended to the tender.

Extensions of time in consequence of additions or alterations: The time limit for the

completion of the work shall beextended in the proportions that the increase in its
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cost occasioned by alterations/additions bears to the cost of theoriginal contract work

& the certificate of the Engineer-in-charge as to such proportions shall be conclusive.

CLAUSE 15:
No claim to any payment or compensation for alteration in, or restriction of work:

1. If at any time after execution of the contract documents the Engineer shall for any

reason whatsoever (other thandefault on the part of the contractor for which SEEPZ

is entitled to rescind the contract) desire that the whole or anypart of the work

specified in the tender should be suspended for any period or that the whole or part

of the workshould not be carried out at all he shall give to the contractor a notice in

writing of such desire & upon the receipt ofsuch notice the contractor shall forth

require after having the regard of the appropriate stage at which the workshould be

stopped or suspended so as to cause any damage or injury to the work already done

or endanger the safetythereon provided that the decision of the Engineer as to the

stage at which the work or any part of it could be or couldhave been safely stopped

or suspended shall be final & conclusive against the contractor. The contractor shall

haveno claim to any payment or compensation whatsoever by reason of or in

pursuance of any notice as aforesaid onaccount of any suspension, stoppage or

curtailment except to the extent specified here in after.

2. Where the total suspension of work ordered as aforesaid continued for continuous

period exceeding 90 days, thecontractor shall be at liberty to withdraw from the

contractual obligations under the contract so far as it pertains tothe unexecuted part

of the work by giving 10 days prior notice in writing to the Engineer within 30 days of

the expiryof the said period of 90 days of such intention are requiring the Engineer to

record the final measurement of the workalready done & to pay the final bill. Upon

giving such notice, the contractor shall be deemed to have been dischargedfrom his

obligation to complete the remaining unexecuted work under this contract. On receipt

of such notice theEngineer shall proceed to complete the measurement & make

such payment as may be finally due to the contractorwithin a period of 90 days from

receipt of such notice in respect of the work already done by the contractor.
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cost occasioned by alterations/additions bears to the cost of theoriginal contract work

& the certificate of the Engineer-in-charge as to such proportions shall be conclusive.

CLAUSE 15:
No claim to any payment or compensation for alteration in, or restriction of work:

1. If at any time after execution of the contract documents the Engineer shall for any

reason whatsoever (other thandefault on the part of the contractor for which SEEPZ

is entitled to rescind the contract) desire that the whole or anypart of the work

specified in the tender should be suspended for any period or that the whole or part

of the workshould not be carried out at all he shall give to the contractor a notice in

writing of such desire & upon the receipt ofsuch notice the contractor shall forth

require after having the regard of the appropriate stage at which the workshould be

stopped or suspended so as to cause any damage or injury to the work already done

or endanger the safetythereon provided that the decision of the Engineer as to the

stage at which the work or any part of it could be or couldhave been safely stopped

or suspended shall be final & conclusive against the contractor. The contractor shall

haveno claim to any payment or compensation whatsoever by reason of or in

pursuance of any notice as aforesaid onaccount of any suspension, stoppage or

curtailment except to the extent specified here in after.

2. Where the total suspension of work ordered as aforesaid continued for continuous

period exceeding 90 days, thecontractor shall be at liberty to withdraw from the

contractual obligations under the contract so far as it pertains tothe unexecuted part

of the work by giving 10 days prior notice in writing to the Engineer within 30 days of

the expiryof the said period of 90 days of such intention are requiring the Engineer to

record the final measurement of the workalready done & to pay the final bill. Upon

giving such notice, the contractor shall be deemed to have been dischargedfrom his

obligation to complete the remaining unexecuted work under this contract. On receipt

of such notice theEngineer shall proceed to complete the measurement & make

such payment as may be finally due to the contractorwithin a period of 90 days from

receipt of such notice in respect of the work already done by the contractor.
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Suchpayment shall not in any manner prejudice the right of the contractor to any

further compensation under theremaining provisions of this clause.

3. Where the Engineer requires the contractor to suspend the work for a period in

excess of 30 days at any time or60 days in the aggregate, the contractor shall be

entitled to apply to the Engineer within 30 days of resumption ofwork after such

suspension for payment of compensation to the extent of pecuniary loss suffered by

him in respect ofworking machinery rendered idle on the site or on account of his

having had to pay the salary/wages of a labourengaged by him during the said

period of suspension provided always that the contractor shall not be entitled to

anyclaim in respect of any such working machinery, salary/wages for the first 30

days whether consecutive or in theaggregate of such suspension or in respect of any

suspension where so ever occasioned by unsatisfactory work or anyother default on

his part. The decision of the Engineer in this regard shall be final & conclusive

against thecontractor.

4. In the event of:

i) Any total stoppage of work on notice from the Engineer under sub-clause (1) in

that behalf.

ii) Withdrawal by the contractor from the contractual obligation to complete the

remaining unexecuted work undersub-clause (2) on account of continued

suspension of work for a period exceeding 90 days, iii) Curtailment in thequantity of

item(s) originally tendered on account of any alteration, omission or substitutions in

the specifications,drawings, designs or instructions under Clause 14(1) where such

curtailment exceeds 25% in quantity & the value ofthe quantity curtailed beyond 25%

at the rates for the item specified in the tender is more than Rs.5000/-. It shallbe

open to the contractor, within 90 days from the service of... i) The notice of stoppage

of work or; ii) Othernotice of withdrawal from the contractual obligations under the

contract on account of the continued suspension ofwork or;

iii) Notice under Clause 15(i) resulting in such curtailment to produce to the Engineer

satisfactory documentaryevidence of that he had purchased or agreed to purchase

material for use in the contracted work before receipt by himof the notice of

stoppage, suspension or curtailment & require SEEPZ to take over on payment such
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material at therates determined by the Engineer. Provided, however, that such rates

shall in no case exceed the rates at which thesame were acquired by the contractor.

The SEEPZ shall thereafter take over the material so offered, provided thequantities,

offered, are not in excess of the requirements of the unexecuted work as specified in

the accepted tenderand are of quality and specifications approved by the Engineer.

CLAUSE 15(A):
No claim to compensation on account of loss due to delay in supply of material by

SEEPZ: Thecontractor shall not be entitled to claim any compensation from SEEPZ

for the loss suffered by him on account ofdelay by SEEPZ in the supply of materials

entered in Schedule ’A’ where such delay is caused by:

i) Difficulties relating to the supply of railway wagons.

ii) Force majeure.

iii) Act of God.

iv) Act of enemies of the state or any other reasonable cause beyond the control of

SEEPZ.

In the case of delay in the supply of materials SEEPZ shall grant such extension of

time for the completion of theworks as shall appear to the SEEPZ  SEZ
AUTHORITY to be reasonable in accordance with the circumstances of the case.

Thedecision of the SEEPZ  SEZ  AUTHORITY as to the extension of time shall be

accepted as final by the contractor.

CLAUSE 15 (B):
Time limit for unforeseen claims: Under no circumstances whatever shall the

contractor be entitledto any compensation from SEEPZ on any account unless the

contractors shall have submitted a claim in writing to theEngineer-in-charge within

one month of the cause of such claim occurring.

CLAUSE 16:
Action & compensation payable in case of bad work: If any time before the security

deposit or any partthereof is refunded to the contractor it shall appear to the

Engineer-in-charge or his subordinate in charge of thework, that any work has been
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executed with unsound, imperfect or unskillful workmanship or with materials

ofinferior quality or that materials / articles provided by him for the execution of the

work are unsound, or of a qualityinferior to that contracted for, or are otherwise not in

accordance with the contract, it shall be lawful for the Engineer-in-charge to intimate

this fact in writing to the contractor & then notwithstanding the fact that the work,

materialsor articles complained of may have been inadvertently passed, certified &

paid for, the contractor shall be bound toforthwith rectify, or remove & reconstruct the

work so specified in whole or in part, as the case may require or if sorequired, shall

remove the materials or articles so specified & provided other proper & suitable

materials or articles athis own charge & cost & in the event of his failing to do so

within a period to be specified by the Engineer-in-chargein the written intimation

aforesaid, the contractor shall be liable to pay compensation at the rate of one

percent on theamount of the estimate for every day not exceeding 10 days, during

which the failure so continues & in the case ofany failure the Engineer-in-charge may

rectify or remove & re-execute the work or remove & replace the materialsor articles

complained of as the case may be at the risk & expense in all respects of the

contractor. Should theEngineer-in-charge consider that any such inferior work or

materials as described above may be accepted or madeuse of, it shall be within his

discretion to accept the same at such reduced rates as he may fix therefore.

CLAUSE 17 :

Work to be open to inspection. Contractor or responsible agent to be present: All

works under or incourse of execution or executed in pursuance of the contract shall

at all times be open to the inspection & supervisionof the Engineer-in-charge & his

subordinates, & the contractor shall at all times during the usual working hours, &

atall other times at which reasonable notice of the intention of the Engineer-in-charge

or his subordinate to visit thework shall have been given to the contractor, either

himself be present to receive orders & instructions, or have aresponsible agent duly

accredited in writing present for that purpose. Orders given to the contractor’s duly

authorized agent shall be considered to have the same force & effect as if they had

been given to the contractor himself.
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CLAUSE 18:
Notice to be given before work is covered up: The contractor shall give not less than

five days� noticein writing to the Engineer-in-charge or his subordinate in-charge of

the work before covering up or otherwise placingbeyond the reach of measurement

any work in order that the same may be measured & correct dimensions

thereoftaken before the same is so covered up or placed beyond the reach of

measurement, & shall not cover up or placebeyond the reach of measurement any

work without the consent in writing of the Engineer-in-charge or hissubordinate in-

charge of the work & if any work shall be covered up or placed beyond the reach of

measurementwithout such notice having been given or consent obtained, the same

shall be uncovered at the contractor’s expense,& in default thereof no payment or

allowance shall be made for such work or for the materials with which the samewas

executed.

CLAUSE 19:
Contractor liable for damage done & for imperfections :Defect liability period for
this work is 36 months and guarantee period is 120 months. If during the period

of 36 Months from thedate of completion as certified by the Engineer-in-charge

pursuant to Clause-7 of the contract or 36 Months aftercommissioning the work,

whichever is earlier in the opinion of the SEEPZ  SEZ  AUTHORITY , the said work

is defective in anymanner whatsoever, the contractor shall forthwith on receipt of

notice in that behalf from the SEEPZ  SEZ  AUTHORITY , dulycommence execution

& completely carry out at his cost in every respect all the work that may be

necessary forrectifying & setting right the defects specified therein including

dismantling & reconstruction of unsafe portionsstrictly in accordance with & in the

manner prescribed & under the supervision of the Engineer-in-charge . In the event

of the contractor failing or neglecting to commence execution of the said rectification

work within the period prescribedtherefore in the said notice &/or to complete the

same as aforesaid as required by the said notice, the Engineer-in-charge get the

same executed & carried out departmentally or by any other agency at the risk on
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account & at the cost ofcontractor. The contractor shall forthwith on demand pay to

the SEEPZ the amount of such costs, charges & expensessustained or incurred by

the SEEPZ of which the certificate of the Engineer-in-charge shall be final & binding

on thecontractor. Such costs, charges & expenses shall be deemed to be arrears of

land revenue & in the event of thecontractor failing or neglecting to pay the same on

demand as aforesaid without prejudice to any other rights &remedies of the SEEPZ

the same may be recovered from the contractor as arrears of land revenue. The

SEEPZ shallalso be entitled to deduct the same from any amount which may then

be payable or which may thereafter becomepayable by the SEEPZ to the contractor

either in respect of the said work or any other work whatsoever or from theamount of

security deposit retained by SEEPZ (of which the certificate of the Engineer-in-

charge shall be final) fromany sums that may then be due or may thereafter become

due to the contractor; or from his security deposit or theproceeds of sale thereof, or

of a sufficient portion thereof.

CLAUSE 20 :

Contractor to supply plant, ladders, scaffoldings etc.: The contractor shall supply at

his own cost allmaterials (except such special materials, if any, as may, in

accordance with the contract, be supplied from the SEEPZ stores) plant, tools,

appliances, implements, ladders, cordage, tackles, scaffolding, & temporary works

requisite orproper for the proper execution of the work, whether, in the original,

altered or substituted form, & whether includedin the specifications, or other

documents forming part of the contract or referred to in these conditions or not

&which may be necessary for the purpose of satisfying or complying with the

requirements of the Engineer-in-chargeas to any matter as to which under these

conditions he is entitled to be satisfied, or which is entitled to requiretogether with

carriage therefore, to & from the work.

Contractor is liable for damages arising from non-provisions of lights, fencing etc.

The contractor shall also supply without charge the requisite number of persons with

the means & materialsnecessary for the purpose of setting out works, &, counting,

weighing & assisting the measurement or examination atany time & from time to time
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of the work or the materials. Failing this the same may be provided by the Engineer-

in-chargeat the expense of the contractor & the expenses may be deducted from any

money due to the contractor underthe contract or from his security deposit or the

proceeds of sale thereof, or of a sufficient portion thereof. Thecontractor shall

provide all necessary fencing & lights required to protect the public from accident, &

shall also bebound to bear expenses of defense of every suit, action or other legal

proceedings, that may be brought by anypersons for injury sustained owing to

neglect of the above precautions, & to pay any damages & costs which may

beawarded in any such suit, action or proceedings to any such person, or which may

with the consent of the contractorbe paid for compromising any claim by any such

person.

CLAUSE 21:
The contractor shall provide suitable scaffolds & working platforms, gangways &

stairways, & shallcomply with the following regulations in connections therewith:

a) Suitable scaffolds shall be provided for workmen for all work that cannot be safely

done from a ladder or byother means

b) A scaffold shall not be constructed, taken down, or substantially altered, except i)

Under the supervision of a competent & responsible person; &ii) as far as possible

by competent workers possessing adequate experience in this kind of work.

c) All scaffolds & appliances connected therewith & all ladders shall :-

(i) be of sound materials;

(ii) be of adequate strength having regard to the loads & strains to which they will

be subjected; &

(iii) be maintained in proper condition

(i) Scaffolds shall be so constructed that no part thereof can be displaced in

consequence of normal use.

(ii) Scaffolds shall not be overloaded & so far as practicable the load shall be evenly

distributed.

(iii) Before installing lifting gear on scaffolds special precautions shall be taken to

ensure the strength & stabilityof the scaffolds.
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(iv)Scaffolds shall be periodically inspected by a competent person.

(v) Before allowing a scaffold to be used by his workmen the contractor shall,

whether the scaffold has beenerected by his workmen or not, take steps to

ensure that it complies fully with the regulations herein specified.

(vi)Working platforms, gangways & stairways shall :-

(i) be so constructed that no part thereof can sag unduly or unequally.

(ii) be so constructed & maintained, having regard to the prevailing conditions as

to reduce as far as practicable risksof persons tripping or slipping; &iii) be kept

free from any unnecessary obstructions.

j) In the case of working platforms, gangways, working places & stairways at a

height exceeding eight feet.

(i) Every working platform & every gangway shall be closely boarded unless

other adequate measure are taken toensure safety.

(ii) Every working platform & gangway shall have adequate width; &

(iii) Every working platform, gangway, working place & stairway shall be suitably

fenced.

k) Every opening in the floor of a building or in a working platform shall, except for

the time & to the extentrequired to allow the access of persons or the transport of

shifting of material, be provided with suitable means toprevent the fall of persons

or material.

l) When persons are employed on a roof where there is a danger of falling from a

height exceeding six feetsuitable precautions shall be taken to prevent fall of

persons or material,

m) Suitable precautions shall be taken to prevent persons being struck by articles

which might fall from scaffoldsor other working places,

n) Safe means of access shall be provided to all working platforms & other working

places.

CLAUSE 22 :

The contractor shall comply with the following regulations as regards hoisting

appliances to be used byhim:
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a) Hoisting machines & tackles, including their attachments, anchorages &

support shall:-

(i) be of good mechanical construction, sound material & adequate

strength & free from patent defect; &

(ii) be kept in good repair & in good working order.

b) Every rope used in hoisting/lowering materials or as a means of suspension

shall be of suitable quality, adequatestrength & free from patent defect.

c) Hoisting machines & tackle shall be examined & adequately tested after

erection on the site & before use & bere-examined in position at intervals to

be prescribed by the SEEPZ.

d) Every chain, ring, hook, shackle, swivel & pulley block used in

hoisting/lowering materials or as a means ofsuspension shall be periodically

examined.

e) Every crane driver/hoisting appliance operator shall be properly qualified.

f) No person who is below the age of 18 years shall be in control of any hoisting

machine including any scaffold orgive signals to the operator.

g) In the case of every hoisting machine & of every chain, ring, hook, shackle,

swivel & pulley block used inhoisting/ lowering/ as a means of suspension the

safe working load shall be ascertained by adequate means.

h) Every hoisting machine & all gears referred to in the preceding regulation

shall be plainly marked with thesafe working load.

i) In the case of a hoisting machine having a variable safe working load each

safe working load & the conditionsunder which it is applicable shall be clearly

indicated.

j) No part of any hoisting machine or of any gear referredto in regulation (g)

above shall be loaded beyond the safe working load except for the purpose of

testing.

k) Motors, gearings, transmissions, electric wiring & other dangerous parts of

hoisting appliance shall be providedwith efficient safeguards.

l) Hoisting appliances shall be provided with such means as will reduce to a

minimum, the risk of the accidentaldescent of the load.
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m) Adequate precautions shall be taken to reduce to a minimum the risk of any

part of a suspended load becomingaccidentally displaced.

CLAUSE 23: Measure for prevention of fire

The contractor shall not set fire to any standing jungle, trees,brushwood or grass

without written permit from theEngineer-in-charge. When such permit is given, & also

in all caseswhen destroying cut or dug up trees, brushwood, grass etc. by fire, the

contractor shall take necessary measures toprevent such fire spreading to or

otherwise damaging surrounding property. The contractor shall make his

ownarrangements for drinking water for the labour employed by him.
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CLAUSE 24:
Liability of contractor for any damage done in or outside work area: Compensation

for all damagedone intentionally or unintentionally by contractor’s labour whether in

or beyond the limits of SEEPZ propertyincluding any damage caused by the

spreading of fire mentioned in Clause 22 shall be estimated by the Engineer-in-

charge

or such other officer as he may appoint & the estimates of the Engineer-in-charge

subject to the decision ofthe SEEPZ SEZ AUTHORITY on appeal shall be final &

the contractor shall be bound to pay the amount of the assessedcompensation on

demand failing which the same will be recovered from the contractor as damages in

the mannerprescribed in Clause 1 or deducted by the Engineer-in-charge from any

sums that may be due or become due from SEEPZ to the contractor under this

contract or otherwise.

The contractor shall bear the expenses of defending any action or other legal

proceedings that may be brought by anypersons for injury sustained by him owing to

neglect of precautions to prevent the spread of fire & he shall pay anydamages &

cost that may be awarded by the court in consequence.

CLAUSE 25: Employment of female labour :

The employment of female labourers on worksin the neighborhood ofsoldier’s

barracks should be avoided as far as possible. Soldier’s barracks should be avoided

as far as possible.

CLAUSE 26: Work on Sundays

No work shall be done on a Sunday without the sanction in writing of the Engineer-

in-charge.

CLAUSE 27: Work not to be sublet

Contract may be rescinded & security deposit forfeited for subletting it

withoutapproval or for bribing a public officer or if contractor becomes insolvent: The

contract shall not be assigned/subletwithout the written approval of the Engineer-in-
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neglect of precautions to prevent the spread of fire & he shall pay anydamages &

cost that may be awarded by the court in consequence.

CLAUSE 25: Employment of female labour :

The employment of female labourers on worksin the neighborhood ofsoldier’s

barracks should be avoided as far as possible. Soldier’s barracks should be avoided

as far as possible.

CLAUSE 26: Work on Sundays

No work shall be done on a Sunday without the sanction in writing of the Engineer-

in-charge.

CLAUSE 27: Work not to be sublet

Contract may be rescinded & security deposit forfeited for subletting it

withoutapproval or for bribing a public officer or if contractor becomes insolvent: The

contract shall not be assigned/subletwithout the written approval of the Engineer-in-
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charge. And if the contractor shall assign or sublet his contract, orattempt so to do or

become insolvent or commence any proceeding to get himself adjudicated an

insolvent or makeany composition with his creditors, or attempt so to do or if any

bribe, gratuity, gift, loan, perquisite, reward oradvantage, pecuniary or otherwise,

shall either directly or indirectly be given, promised or offered by the contractor,or

any of his servants or agents to any public officer or person in the employ of SEEPZ

in any way relating to hisoffice or employment, or if any such officer or person shall

become in any way directly or indirectly interested in thecontract, the Engineer-in-

charge may thereupon by notice in writing rescind the contract, & the security

deposit ofthe contractor shall thereupon stand forfeited & be absolutely at the

disposal of SEEPZ& the same consequencesshall ensue as if the contract had been

rescinded under Clause 3 hereof & in addition the contractor shall not beentitled to

recover or be paid for any work therefore actually performed under the contract.

CLAUSE 28 :

Sum payable by way of compensation to be considered as reasonable compensation

without referenceto actual loss: All sums payable by a contractor by way of

compensation under any of these conditions shall beconsidered as a reasonable

compensation to be applied to the use of SEEPZ without reference to the actual loss

ordamage sustained, & whether any damage has or has not been sustained.

CLAUSE 29 : Changes in the constitution of firm to be notified

In the case of tender by partners, any change in theconstitution of a firm shall be

forthwith notified by the contractor to the Engineer-in-charge for his information.

CLAUSE 30 : Works to be under direction of SEEPZ SEZ AUTHORITY

All works to be executed under the contract shall beexecuted under the direction &

subject to the approval in all respects of the SEEPZ SEZ AUTHORITY forthe time

being, who shall be entitled to direct at what point(s) & in what manner they are to be

commenced, & fromtime to time carried on.
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CLAUSE 31: Decision of SEEPZ SEZ AUTHORITY to be final:
Except where otherwise specified in the contract & subject to the powers delegated

to him by SEEPZ under the Coderules then in force, the decision of the SEEPZ

SEZ AUTHORITY for the time being shall be final, conclusive &binding on all parties

to the contract upon all questions relating to the meaning of the specifications,

designs,drawings & instructions hereinbefore mentioned & as to the quality of

workmanship, or materials used on the work,or as to any other question, claim, right,

matter or thing whatsoever, if any way arising out of, or relating to thecontract,

designs, drawings, specifications, estimates, instructions, orders or other conditions,

or otherwise,concerning the works or the execution, or failure to execute the same,

whether arising during the progress of work, orafter the completion or abandonment

thereof.

CLAUSE 32: Stores of European/American manufacture to be obtained from SEEPZ

The contractor shall obtainfrom the SEEPZ’s store all stores & articles of European

or American manufacture which may be required for thework, or any part thereof or

in making up any articles required therefor or in connection therewith unless he

hasobtained permission in writing from the Engineer-in-charge to obtain such stores

& articles elsewhere. The value ofsuch stores & articles as may be supplied to the

contractor by the Engineer-in-charge will be debited to the contractorin his account at

the rates shown in the Schedule in Form ’A’ attached to the contract & if they are not

entered in thesaid Schedule, they shall be debited to him at cost price which for the

purposes of this contract shall include the costof carriage & all other expenses

whatsoever, which shall have been incurred in obtaining delivery of the same at

thestores aforesaid.

CLAUSE 33: Lump sums in estimates

When the estimate on which a tender is made, includes lump sums in respectof parts

of the work, the contractor shall be entitled to payment in respect of the items of work

involved or the part ofthe work in question at the same rates as are payable under

this contract for each items, or if the part of the work inquestion is not in the opinion

of the Engineer-in-charge capable of measurement, the Engineer-in-charge may at
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hisdiscretion pay the lump sum amount entered in the estimate, & the certificate in

writing of the Engineer-in-charge shall befinal & conclusive against the contractor

with regard to any sum(s) payable to him under the provision of this clause.

CLAUSE 34 :

Action where no specification exists: In the case of any class of work for which there

is no suchspecification as is mentioned in Rule 1 such work shall be carried out in

accordance with the Divisional specification,& in the event of there being no

Divisional specification, then in such case the work shall be carried out in allrespects

in accordance with the instructions & requirements of the Engineer-in-charge.

CLAUSE 35: Definition of work

The expression "work(s)" where used in these conditions, shall, unless there

besomething in the subject or context repugnant to such construction, be construed

to mean the work(s) contracted to beexecuted under or in virtue of the contract,

whether temporary or permanent & whether original, altered, substitutedor additional.

CLAUSE 36: Contractor’s percentage whether applied to net or gross amounts of bill

The percentage referred to inthe tender shall be deducted from/added to the gross

amount of the bill before deducting the value of any stockissued.

CLAUSE 37: Payment of quarry fees & royalties

All quarry fees, royalties, octroi, duties & ground rent for stackingmaterials, if any,

should be paid by the contractor, as specified elsewhere in tender.

CLAUSE 38: Compensation under the Workmen’s Compensation Act

The contractor shall be responsible for &shall pay any compensation to his workmen

payable under the Workmen’s Compensation Act, 1923 (VIII of 1923),hereinafter

called the said Act) for injuries caused to the workmen. If such compensation is paid

by SEEPZ asprincipal under sub-section (1) of section 12 of the said Act on behalf of

the contractor, it shall be recoverable by SEEPZ from the contractor under sub-
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section (2) of the said section. Such compensation shall be recovered in themanner

laid down in Clause 1 above.

CLAUSE 39:
The contractor shall be responsible for & shall pay the expenses of providing medical

aid to anyworkman who may suffer a bodily injury as a result of an accident. If such,

expenses are incurred by SEEPZ, the sameshall be recoverable from the contractor

forthwith & be deducted without prejudice to any other remedy of SEEPZ from any

amount due or that may become due to the contractor.

CLAUSE 40:
The contractor shall provide all necessary personal safety equipment & first aid

apparatus available forthe use of the persons employed on the site, shall maintain

the same conditions suitable for immediate use at any time& shall comply with the

following regulations in connection herewith :-

a) The workers shall be required to use the equipment so provided by the contractor

& the contractor shall takeadequate steps to ensure proper use of the equipment

by those concerned.

b) When work is carried on in proximity to any place where there is a risk of

drowning, all necessary equipmentshall be provided & kept ready for use & all

necessary steps shall be taken for the prompt rescue of any person indanger.

c) Adequate provision shall be made for prompt first aid treatment of all injuries

likely to be sustained during thecourse of the work.

CLAUSE 41: Claim for Quantities entered in the Tender or Estimate:

1. Quantities in respect of the several items shown in the tender are approximate &

no revision in the tendered rateshall be permitted in respect of any of the items so

long as, subject to any special provision contained in thespecifications

prescribing different percentage of permissible variation, the quantity of the item

does not exceed thetender quantity by more than 25% & so long as the value of
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the excess quantity beyond this limit at the rate of theitem specified in the tender

is not more than Rs.5,000/-.

2. The contractor shall, if ordered in writing by the Engineer to do so, carry out any

quantities in excess of the limitmentioned above in sub-clause (1) hereof, on the

same conditions as & in accordance with the specifications in thetender & at the

rates (i) derived from the rates entered in the current Schedule of Rates & in

absence of suchrates, (ii) at the rate prevailing in the market and mutually agreed

by SEEPZ AUTHORITY. The said rate being increased/decreased as the case

may be, by thepercentage which the total tendered amount bears to the

estimated cost of the work as put to tender based onSchedule of Rates

applicable to the year in which the tender was invited. For the purpose of

operation of this clause,this cost shall be taken to be worked out from the DSR

prevailing at the time at the acceptance of tender.

3. Claims arising out of reduction in the tender quantity of any item beyond 25% will

be governed by the provision ofClause 15 only, when the amount of such

reduction beyond 25% at the rate of the item specified in the tender is morethan

Rs.5,000/-.

4. The clause is not applicable to extra items.

5. There is no change in the item rate if the excess is more than 25% of the

tendered quantity but the value of excesswork at the tendered rate does not

exceed Rs.5000/-

6. The quantities to be paid at tendered rate shall include

a) Tendered quantity plus

b) 25% excess of the tendered quantity or the excess quantity of the value of

Rs.5000/- at the tendered rates,whichever is more.

CLAUSE 42: Employment of famine affected labour

The contractor shall employ any famine, affected, convict orother labour of a

particular kind or class if ordered in writing to do so by the Engineer-in-charge.

CLAUSE 43: Claim for compensation for delay in starting the work
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estimated cost of the work as put to tender based onSchedule of Rates

applicable to the year in which the tender was invited. For the purpose of

operation of this clause,this cost shall be taken to be worked out from the DSR

prevailing at the time at the acceptance of tender.

3. Claims arising out of reduction in the tender quantity of any item beyond 25% will

be governed by the provision ofClause 15 only, when the amount of such

reduction beyond 25% at the rate of the item specified in the tender is morethan

Rs.5,000/-.

4. The clause is not applicable to extra items.

5. There is no change in the item rate if the excess is more than 25% of the

tendered quantity but the value of excesswork at the tendered rate does not

exceed Rs.5000/-

6. The quantities to be paid at tendered rate shall include

a) Tendered quantity plus

b) 25% excess of the tendered quantity or the excess quantity of the value of

Rs.5000/- at the tendered rates,whichever is more.

CLAUSE 42: Employment of famine affected labour

The contractor shall employ any famine, affected, convict orother labour of a

particular kind or class if ordered in writing to do so by the Engineer-in-charge.

CLAUSE 43: Claim for compensation for delay in starting the work
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No compensation shall be allowed for any delaycaused in the starting of the work on

account of acquisition of land or, in the case of clearance works, on account ofany

delay in according sanction to estimates.

CLAUSE 44: Claim for compensation for delay in the execution of work

No compensation shall be allowed for anydelay in the execution of the work on

account of water standing in borrow pits or compartments. The rates areinclusive for

hard or cracked soil, excavation in mud, sub-soil water or water standing in borrow

pits & no claim foran extra rate shall be entertained, unless otherwise expressly

specified.

CLAUSE 45: Entering upon or commencing any portion of work

The contractor shall not enter upon or commenceany portion of work except with the

written authority & instructions of the Engineer-in-charge or of his subordinate-in-

charge of the work. Failing such authority the contractor shall have no claim to ask

for measurements of orpayment for work.

CLAUSE 46
Minimum age of persons employed, the employment of donkeys &/or other animals

& the payment offair wages:

(i) No contractor shall employ any person who is under the age of 18 years.

(ii) No contractor shall employ donkeys or other animals with breaching of string

or thin rope. The breaching must beatleast three inches wide & should be of

tape (Nawar).

(iii) No animal suffering from sores, lameness or emaciation or which is immature

shall be employed on the work.

(iv) The Engineer-in-charge or his agent is authorized to remove from the work

any person/ animal found workingwhich does not satisfy these conditions & no

responsibility shall be accepted by SEEPZ for any delay caused in

thecompletion of work by such removal.
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(v) The contractor shall pay fair & reasonable wages to the workmen employed

by him in the contract undertaken byhim. In the event of any dispute arising

between the contractor & his workmen on the grounds that the wages paidare

not fair & reasonable the dispute shall be referred without delay to the SEEPZ

SEZ AUTHORITY, who shall decide the same.

The decision of the SEEPZ SEZ AUTHORITY shall be conclusive & binding

on the contractor but such decision shall not in any SEEPZ SEZ AUTHORITY

way affect the conditions in the contract regarding the payment to be made by

SEEPZ at the sanctioned tender rates.

(vi) The contractor shall provide drinking water facilities to the workers. Similar

amenities shall be provided to theworkers engaged on large work in urban

areas.
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CLAUSE 47: Method of payment

Payment to contractors shall be made by cheques drawn on any bank within

theDivision convenient to them, provided the amount exceeds Rs.10. Amounts not

exceeding Rs.10 will be paid in cash.

CLAUSE 48: Acceptance of conditions compulsory before tendering for work

Any contractor who does not acceptthese conditions shall not be allowed to tender

for works.

CLAUSE 49: Employment of scarcity labour

If Government declares a state of scarcity or famine to exist in anyvillage situated

within 10 miles of work, the contractor shall employ upon such parts of the work, as

are suitable forunskilled labour, any person certified to him by the SEEPZ SEZ

AUTHORITY or be any person to whom the SEEPZ SEZ AUTHORITY mayhave

delegated this duty in writing to be in need of relief & shall be bound to pay to such

persons wages not belowthe minimum which the Government may have fixed in this

behalf. Any dispute which may arise in connection withthe implementation of this

clause shall be decided by the SEEPZ SEZ AUTHORITY whose decision shall be

final & binding onthe contractor.

CLAUSE 50:
The prices quoted by the contractor shall not in any case exceed the control price if

any fixed byGovernment or reasonable price which is permissible for him to charge a

private purchaser for the same class &description of goods under the provisions of

Hoarding & Profiteering Prevention Ordinance, 1943 as amended formtime to time. If

the price quoted exceeds the controlled price or the price permissible under

Hoarding & ProfiteeringPrevention Ordinance the contractor will specifically mention

this fact in his tender along with the reasons forquoting such higher price. The

purchaser at his discretion will in such case exercise the right of revising the price

atany stage so as to conform to the controlled price on the permissible under the
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Hoarding & Profiteering PreventionOrdinance. This discretion will be exercised

without prejudice to any other action that may be taken against thecontractor.

CLAUSE 51:
The rates to be quoted by the contractor must be inclusive of sales tax/VAT, LBT etc.

no extrapayment on this account will be made to the contractor.

CLAUSE 52 :

The contractor should as far as possible obtain his requirement of labour, skilled &

unskilled from thenearest Employment Exchange.

CLAUSE 53:
The provision regarding contractor’s labour provisioning the Contract Labour

(Regulation &Abolition) Act, 1970 with the Maharashtra Contract Labour (Regulation

& Abolition) Rule, 1971 shall be binding onthe contractors. If the provision in the said

Act contradicts with any of the provisions regarding Contractor’s labourin any of the

clauses in this tender, the provisions in the Contract Labour (Regulation & Abolition)

Act, 1970 withthe Maharashtra Labour (Regulation & Abolition) Rules, 1971 shall

prevail.

CLAUSE 54:
The contractor shall comply with the provisions of the Apprentices Act, 1961 & the

rules & the ordersissued under these from time to time. If he/they fails to do so, the

failure will be a breach of the contract & the SEEPZ SEZ AUTHORITY, may in his

discretion, cancel the contract. The contractor shall be liable to him/them, of

theprovisions of the Act.
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CLAUSE 55:
Supply of materials etc. by the contractors: The contractors are to provide every

article (with theexceptions noted in Schedule ’A’ attached) which may be necessary

& requisite for the due & proper execution of theseveral works included in contract

according to the true indent & measuring of the drawings & specifications

takentogether which are to be signed by SEEPZ SEZ AUTHORITY, (hereinafter

called the SEEPZ SEZ AUTHORITY) & by the contractor(s) whether the same may

or may not have been prescribed in the specifications or shown on the drawings

providedhowever that the same are reasonable & obviously to be informed therefor.

In case of any discrepancy between thedrawing & the specification the Exe.

Engineer, shall decide which of the two is to be followed.

CLAUSE 56: Execution of work:

The contractor shall set out the whole of the work as per approved drawings &details

supplied to him & as per the instruction given during the execution of work by the

Engineer-in-charge or hisagent, & shall rectify any errors, which may be found

therein & shall provide all necessary labour& materials for thepurpose. The

contractor shall also provide plants, labour& materials (with the exceptions noted in

Schedule attachedwhich may be necessary & requisite for the works). The materials

& workmanship are to be the best of theirrespective jobs. The contractor shall have

the work in all respects clean & perfect at the completion thereof.

CLAUSE 57: Drawings & Specifications:

At least 6 copies of the drawings & specifications submitted by theContractor &

approved & signed by the SEEPZ SEZ AUTHORITY shall be furnished by the

Contractors to the SEEPZ & copies there of shall be kept on binding. Contractor’s

agent who is to be constantly kept on the ground by the SEEPZ SEZ AUTHORITY,

under Schedule ’A’ of the contract will supply plain MS rounds &/or Tor steel

depending upon the availability. As such, designs based on exclusive use Tor steel

shall not be accepted.
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CLAUSE 58: Control over works: The Engineer-in-charge or his duly authorized

representative have at all times access to the works which are to be entirely under

his control. He may require the Contractors to dismiss person in the Contractor�s

employment upon the works if such person in his opinion is incompetent or

misconducts himself &the contractor shall forthwith comply with every such

requirements.

CLAUSE 59: Materials left at site

All works & materials brought & left upon the site of the work either by the contractor

or by his orders for the purpose of forming part of the work are to be considered to

be property of the SEEPZ, & the same shall not be removed or carried away by the

Contractor or any other person, without the special leave or consent in writing of the

SEEPZ SEZ AUTHORITY but the SEEPZ shall not in any way be answerable for any

loss or damage which may happen to or in respect of any such work or materials on

account of the same being lost or stolen or injured or damaged by weather or

otherwise.

CLAUSE 60: Removal & substitution of materials

The Engineer-in-charge, shall have full power to order the removal from the

premises of the materials which in his opinion are not in accordance with the

specifications & may employ other persons to remove the same without having to be

answerable or accountable for any loss or damage that may be caused to such

materials. The SEEPZ SEZ AUTHORITY, shall also have full power to order other

proper material to be substituted& in case of default the SEEPZ SEZ AUTHORITY,

may cause the same to be supplied & all cost which be incurred in such removal &

substitution shall be borne by the contractor.

CLAUSE 61: Action in case of improper materials & workmanship

If in the opinion of the Exe. Engineer, any work or any part thereof is executed with

improper materials or defective workmanship, the contractor shall when required by

the SEEPZ SEZ AUTHORITY, forthwith re-execute the same & substitute proper
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requirements.

CLAUSE 59: Materials left at site

All works & materials brought & left upon the site of the work either by the contractor

or by his orders for the purpose of forming part of the work are to be considered to

be property of the SEEPZ, & the same shall not be removed or carried away by the

Contractor or any other person, without the special leave or consent in writing of the

SEEPZ SEZ AUTHORITY but the SEEPZ shall not in any way be answerable for any

loss or damage which may happen to or in respect of any such work or materials on

account of the same being lost or stolen or injured or damaged by weather or

otherwise.

CLAUSE 60: Removal & substitution of materials

The Engineer-in-charge, shall have full power to order the removal from the

premises of the materials which in his opinion are not in accordance with the

specifications & may employ other persons to remove the same without having to be

answerable or accountable for any loss or damage that may be caused to such

materials. The SEEPZ SEZ AUTHORITY, shall also have full power to order other

proper material to be substituted& in case of default the SEEPZ SEZ AUTHORITY,

may cause the same to be supplied & all cost which be incurred in such removal &

substitution shall be borne by the contractor.

CLAUSE 61: Action in case of improper materials & workmanship

If in the opinion of the Exe. Engineer, any work or any part thereof is executed with

improper materials or defective workmanship, the contractor shall when required by

the SEEPZ SEZ AUTHORITY, forthwith re-execute the same & substitute proper
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material & workmanship & in case of default by the contractor in so doing within a

week from the date of the requisition, the Exe. Engineer, shall have full power to

employ other persons to re-execute the work & cost there of shall be borne by the

contractor.

CLAUSE 62: Action & compensation payable in case of backlog/delay

If at any time before security deposit is refunded to the Contractor, it shall appear to

the Engineer-in-charge or his subordinate in-charge of the work, that any works have

been executed with unsound, imperfect or unskillful workmanship or with materials or

articles provided by him for the execution of the work are unsound, or of a quality

inferior to that contracted, it shall be lawful for the Engineer-in-charge to intimate this

fact in writing to the Contractor & then notwithstanding the fact that the work,

materials or articles complained or any have been inadvertently passed, certified &

paid for, the contractor shall be bound to forthwith rectify or remove or reconstruct

the work so specified in whole or in part, as the case may require, or if so required,

shall remove the materials or articles so specified & provide other proper & suitable

materials or if so required, shall remove the materials or articles so specified &

provide other proper & suitable materials or articles at his own charge & cost. In the

event of his failing to do so within in the limit aforesaid, the Contractor shall be liable,

to pay compensation at the rate of 1 % on the amount of the estimated cost for every

day not exceeding 10days, during which the failure so continues & in the event of

any such failures as aforesaid the Engineer-in-charge may rectify or remove & re-

execute the work or remove & replace the material/articles complained of, as the

case may be, at the risk & expenses in all respects of the Contractor. Should the

Engineer-in-charge consider that any such inferior work or materials as described

above is not acceptable, then it will be straight way rejected.

CLAUSE 63: Performance & guarantee of the work or plant completed by the

contractor:

1. The contractor shall make good& repair defects in materials & workmanship &

performance etc. revealed in the finished work or the plantcompleted by him,
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for a period of 36 Months of defect liability period and 120 months of
guarantee period. from the date of which final completion certificate , is

issued by the Engineer-in-charge. The decision of the Engineer-in-charge as

to the necessity of repairs shall be binding on the contractor. If the contractor

fails to maintain & keep in proper condition the work completed by him or if

the work done by him falls in performance of guarantee furnished by the

contractor over the stipulated period of maintenance or performance, then the

Engineer-in-charge shall be entitled to carry out the necessary repairs,

departmentally or through another agency at the cost of contractor. The

decision of Engineer-in-charge regarding the amount of the expenses incurred

in carrying out the repairs shall be final & binding on the contractor. The

Engineer-in-charge shall be entitled to forfeit the whole or any part of the

security deposit towards the expenses incurred by him in repairing the work

completed by the contractor. Guarantee period for this work is 120
months . The contractor will have to give in writing, guarantee on stamp paper

of Rs.100/- for free maintenance of work done by him for the period of 120

Months from the date of completion of work.

CLAUSE 64: Responsibility of contractor for damage or fire etc.

From the commencement of the work to the completion of the same, the work shall

be under the Contractor’s charge. The contractor shall be held responsible for any

damage done to the same by fire or any other cause & they shall be liable to make

good all such damages &to carry out any repairs which may be rendered necessary

to the same by fire or other causes & they are to hold the SEEPZ harmless from any

claims for injuries to persons or structural damage, damage to property happening

from any neglect or default or want of proper care or misconduct on the part of the

Contractor or any of their employee during the execution of the work.

CLAUSE 65: Execution of work included in the contract

The Engineer-in-charge shall have full power to send workmen on the premises to

execute fittings & other works not included in the Contract & for which the
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Contractors shall afford every reasonable facility during ordinary working hours,

provided that such operations shall be carried on in such a manner as not to impede

the progress of the work included in the contract. The contractor shall not however

be responsible for any damage which may happen to or be occasioned in the

execution of any such fittings or other works.

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 53 | 145 S E E P Z  S E Z A u t h o r i t y

Contractors shall afford every reasonable facility during ordinary working hours,

provided that such operations shall be carried on in such a manner as not to impede

the progress of the work included in the contract. The contractor shall not however

be responsible for any damage which may happen to or be occasioned in the

execution of any such fittings or other works.

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 53 | 145 S E E P Z  S E Z A u t h o r i t y

Contractors shall afford every reasonable facility during ordinary working hours,

provided that such operations shall be carried on in such a manner as not to impede

the progress of the work included in the contract. The contractor shall not however

be responsible for any damage which may happen to or be occasioned in the

execution of any such fittings or other works.



RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 54 | 145 S E E P Z  S E Z A u t h o r i t y

9. Schedule A

Name of Work: �Providing and laying water proof treatment on terrace slab of
SDF 1 to 6 and GJ 1 to 3 buildings excluding buildings for
which water proof treatment is done recently in SEEPZ SEZ
Premises at Andheri (E) Mumbai

Schedule showing (approx.) the material to be issued to the contractor for works to

be executed on this contract, & the rate at which they are to be charged.

Sr. No. Particulars Quantity Rate at
which the
Material is
to be
charged to
the
contractor
with unit

Unit Place of
Delivery

NIL NIL NIL NIL NIL NIL

Terms & Conditions for Issue of Material u nder Schedule ’A’
1. Materials required in excess of the quantity may or may not be supplied by the

Department. If not supplied, the contractor should make his own

arrangements to provide the same, for which no extra claims will be

entertained.

2. All materials remaining unused after the completion of the works should be

returned to the Department at the Departmental Store. For the materials

remaining unused & not returned, recovery will be effective at twice the issue

rate of the materials or the prevailing market rate at the time of completion of

work, whichever is higher.

3. Considerable delay is likely to occur in getting the materials required to be

conveyed by rail, whether such materials are to be supplied by the SEEPZ or

by the contractor himself. The contractor, therefore, should submit indent for
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his requirement sufficiently in advance to allow for the period usually taken for

supply of such material.

No responsibility can be accepted for such delays in regard to supply of these

materials. Every assistance will be given to obtain the supplies as quickly as

possible.

4. Contractor should check the materials before they are issued to him. Any

complaint after the material is accepted by him will not be entertained.

5. The contractor should make his own arrangements for storing, the material

issued to him, by constructing a pucca shed which should be leak proof &

should protect against moist climates.

6. All other materials not included in the above schedule will have to be procured

by the contractors from the open market at his own cost.

7. The contractor shall maintain a regular account of consumption of the material

issued to him by the Department, either at cost or free of cost & shall be

produced when asked for.

8. All conveyance charges including loading & unloading operations for bringing

the materials issued from the place of delivery to the site of work should be

borne by the contractor.

9. Weight of MS rounds that will be issued under Schedule ’A’ will be computed

on the basis of following table.

Diameter of Bar in mm. Weight in Kg/RM length of bar
6 0.22

8 0.39

10 0.62

12 0.89

16 1.58

18 2.00

20 2.46

22 2.92

25 3.85
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Diameter of Bar in mm. Weight in Kg/RM length of bar
28 4.83

32 6.31

36 7.99

40 9.87

In case of dispute or delegations in diameters, computation of weights shall

be made at a rate of0.785 Kg/Sq.cm. of cross sectional area.

10.The issue of steel from the stores stipulated in Schedule ’A’ shall be on the

basis of lengths of MSrounds measured in metric system to the nearest

10mm. length. The surplus steel after completion of work shall also be taken

back & measured on the same basis. The MS rounds returned to the

departmental store shall be in the form of cut pieces of whole lengths

remaining unutilized& will be accepted as such. Pieces of length one meter&

above shall accepted. The percentage waste in the form of pieces of length

below one meter shall not be more than 1% of the tonnage actually used in

work. Any additional loss beyond 1% stipulated above, shall be treated as

used in an unauthorized &wasteful manner, & recovery at double the issue

rate or market rate, whichever is more, shall be effected for such wasteful use

of steel.
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basis of lengths of MSrounds measured in metric system to the nearest

10mm. length. The surplus steel after completion of work shall also be taken

back & measured on the same basis. The MS rounds returned to the

departmental store shall be in the form of cut pieces of whole lengths

remaining unutilized& will be accepted as such. Pieces of length one meter&

above shall accepted. The percentage waste in the form of pieces of length

below one meter shall not be more than 1% of the tonnage actually used in

work. Any additional loss beyond 1% stipulated above, shall be treated as

used in an unauthorized &wasteful manner, & recovery at double the issue

rate or market rate, whichever is more, shall be effected for such wasteful use
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10. Directions for filling t he Tender
1. The tenderer should quote the item rate in words & in figures.

The tenderer should carefully note the unit for each item. No change in this

unit is to be made. In case of any doubt, the tenderer should get the matter

clarified from the concerned SEEPZ SEZ AUTHORITY well in advance so that

the submission is made before the specified date & time.

2. All works proposed to be executed by contract shall be notified in a form of

invitation to tender put up on a board hung up in the office of the SEEPZ SEZ

AUTHORITY & signed by competent authority. This form will state the work to

be carried out, the date for submitting & opening tenders, the time allowed for

carrying out the work, the amount of earnest money to be deposited with

tender, the amount of security deposit to be deposited by the successful

tenderer &the percentage, if any, to be deducted from bills. It will also state

whether a refund of quarry fees, royalties, octroi&ground rents will be granted.

Copies of the specifications, designs, drawings, estimated & scheduled rates

&any other documents required in connection with the work shall be signed by

the SEEPZ SEZ AUTHORITY for the purpose of identification& shall also be

open for inspection by contractors at the office of Engineer-in-charge during

office hours.

Where the works are proposed to be executed according to the specification

recommended by a contractor &approved by a competent authority on behalf of

SEEPZ, such specifications, designs & drawings shall form part of the accepted

tender.

1. The tenderer shall fill up the printed form, stating at what rates (Memorandum

showing items of work be carried out specified in Schedule B.) he is willing to

undertake the work. Only one rate against each item shall be entered.

Tenders, which propose any alteration in the specifications in the said form of

invitation to tender, or in the time allowed for carrying out the work, or which

contain any other conditions, will be liable to rejection.
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2. No receipt for any payment alleged to have been made by a contractor in

regard to any matter relating to this tender or the contract shall be valid &

binding on SEEPZ unless it is signed by the SEEPZ  SEZ AUTHORITY.

3. The Memorandum of work to be tendered for & the Schedule of Materials to

be supplied by SEEPZ & their rates shall be filled in & completed by office

SEEPZ SEZ AUTHORITY before the tender form is uploaded.

4. All the work shall be measured net by standard measure & according to the

rules & customs of SEEPZ without reference to any local custom.

5. The contractor is allowed to change his bid till last date of time of the

submission of the tender. Only the last bid will be saved in the system which

will be considered for evaluation if the contractor is found eligible for opening

of price bid.
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11. Common Conditions & Additional Contract Conditions
1. Common Conditions :Extra charges for any item of work shall not be

allowed unless the work to which it is related is clearly within the spirit &

meaning of the specification or unless such works are ordered in writing by

the Engineer-in-charge & are claimed for in the specified manner before the

commencement of work. The contractor shall at his own expense make all

necessary provisions for housing, water supply, electricity & sanitary

arrangements for his employees at site of works as required. He shall pay

directly to the concerned authorities all rates, taxes, royalties & other charges.

He shall also comply with all requirements of health department of the

concerned authorities.

2. Materials : Unless otherwise specifically provided for either in the item or in

the specifications or in the Schedule ’A’ for Supply of Materials by SEEPZ, all

items in the tender are inclusive of costs of material required for the execution

of the items. Materials not stipulated to be supplied by SEEPZ, shall be

brought by the contractor at his cost. The quality, type & make of materials

used in the work shall be as per samples got previously approved from

Engineer-in-charge, as mentioned in the detailed specification All rejected

material shall be removed by the contractor from site of work immediately

failing which the same will be got removed by SEEPZ at his cost.

3. Works : The lining out of all works shall be marked by the contractor on site

with permanent pillars as directed. The necessary levels will be given by

SEEPZ. The contractor must however, provide the necessary labour&

material for making out the ground & keeping all references, levels & lining

props sealed in cement concrete & execute the work in accordance with those

levels for which he will be responsible throughout the whole period of contract.

The few bench mark pillars to be connected with SEEPZ benchmark shall be

constructed by the contractor at the site of work as directed for reference of

various levels in connection with work. The line out if required to be carried
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out more than one time, the same shall be done by the contractor without

extra cost.

4. Cartin g: The contractor shall convey pipes, specials & other sundry materials

required for the Execution of the work at his owncost.The contractor shall

provide diversion to the affected existing road, if required, as directed by

Engineer-in-charge at his own cost.

5. General : The contractor shall be deemed to be thoroughly conversant with

the local condition such as the availability of all construction materials, skilled

& unskilled labour& to have based his rates accordingly for this work. He shall

be deemed to have carefully studied all the specifications & drawings &

followed them before the submission of his tender.

6. Discrepancies: In case of any discrepancy between the type of working

drawings on one hand & the wording of the corresponding item

&specifications thereof as per the contract, the later will be deciding for the

purpose of actual execution of items. However, the SEEPZ SEZ

AUTHORITY�sdecisionshould be obtained in the matter beforehand. For a

composite item, if any higher specification are to be adopted for any

component as a result than specified in the item & specification therefore,

extra rate will be payable on approval. No major deviation involving

substantial extra outlay will be made without the prior approval of the SEEPZ

SEZ AUTHORITY.

7. Work pr ogress register : It will be maintained by SEEPZ on site &/or in the

office. The contractor will sign all instruction issued by Engineer-in-charge or

his representative/ his superior officers & comply with them. For this purpose

the contractor or his authorized representative shall attend the site or said

office daily for receiving instructions.
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8. WATER SUPPLY :
(i) Metered water supply will be made available to the contractor from

SEEPZ pipeline if available & water consumed will be charged at the

prevailing industrial rate or nearby industrial area or in that area subject

to change as decided by SEEPZ from time to time. The connection,

metering etc. shall be taken by the contractor at his cost.

(ii) For taking water supply connection separate agreement for water

supply connection is necessary to be executed with SEEPZ and the

terms and conditions of this agreement will prevail until water supply

connection is in force.

9. It will be the contractor’s responsibility to inspect & investigate the work site

thoroughly so as to arrive at the rates quoted in the tender.In this regard

necessary information available with SEEPZ Will be given to him without any

guarantee about itsfoolproofness.

10.Contractor has to clear road land width/plot which includes cutting trees less

than 30 Cms. In girth with permission from concerned competent authority,

cleaning brush wood, loose stones, vegetation, bushes, stumps & mole hills

without any extra cost. The contractor shall provide diversion to the affected

existing road, if required as directed by Engineer-in-charge at his own cost.

11.The contractor shall engage an authorized all time person on this work

capable of engaging & guiding the work & understanding all specifications. He

will take orders as will be issued by the SEEPZ SEZ AUTHORITY, or his

authorized representative & shall be responsible for carrying them out. The

person shall not be changed without prior intimation to the Exe. Engineer &

his representative on the work site.

12.The contractor will take all precautions during the execution of work so as not

to cause any damage to any property/ adjacent properties& shall be
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responsible to make good any damaged property as directed by the SEEPZ

SEZ AUTHORITY till his satisfaction.

13.All installations such as electric cable, water pipeline, telephone lines, OFC,

Sewer main manhole, natural drainage, gas/ fuel pipelines,CD works, storm

water drainages etc. coming in the way shall be looked after carefully. The

protections and support against any damages,which otherwise will have to

made good by contractor at his cost. In case any permission is required from

Concerned authority for handling these lines, the contractor will co-ordinate

with such authority. All safety precautions shall be taken from traffic flow point

of view.

14.Contractor should specifically indicate the metal &murum quarries from which

he proposes to bring the material for completing the work.

15.Where the proper measurement of work, it is necessary to have an initial set

of levels taken, the same as recorded in the authorizedfield book by the

Engineer-in-charge or his authorized representative &will be signed by the

contractor who will be entitled to have a true copy of the same on demand.

Any failure on the part of the contractor to get such levels before starting the

work will render him liable to accept the decision of the Engineer-in-charge as

to the basis of taking measurements. Likewise the contractor will not cover

any work which will render its subsequent measurement difficult or

impossible, without first getting the same jointly measured by himself & the

authorizedrepresentative of the Engineer-in-charge. The record of such

measurements on to Department’s side will be signed by the contractor & he

will be entitled to have atrue copy of the same on demand.

16.All work before being finally taken over by SEEPZ will be entire liability of the

contractor for guarding maintaining& making good any damage of any

magnitude. Interim payments made for such work will not alter this position.

The handing over by the contractor &taking over by the Engineer-in-charge, or
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16.All work before being finally taken over by SEEPZ will be entire liability of the

contractor for guarding maintaining& making good any damage of any

magnitude. Interim payments made for such work will not alter this position.

The handing over by the contractor &taking over by the Engineer-in-charge, or
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his authorized representative, will be always in writing, of which copies will go

the SEEPZ SEZ AUTHORITY, hisauthorized representative & the contractor.

It is, however understood that before taking over such work, SSEEPZ will not

put it to its regular use distinct from casual/incidental one.

17.Orders issued by the Engineer-in-charge of SEEPZ by whatever designation

he may be known from time to time regarding the conduct of the work shall be

binding on the contractor.

18.The tendered rates for supply of materials are for delivery of materials

properly stacked in regular heaps or otherwise as directed for facility of

measurement before use. In case of road materials, the same shall be

stacked by the road side as directed. Materials shall not be tacked at places

where they are likely to be damaged or lost. The contractor shall have no

claim for any loss on this account. If such material has been paid for& is

subsequently lost before use in the work, the contractor shall make good the

loss.

19.No material shall be removed from the road land, except for excavation of

gutters, or any other adjoining land unless permitted in writing subject to such

conditions as the SEEPZ SEZ AUTHORITY may specify. The contractor is

liable for the damages/compensation arising out of disregard of this condition.

20.The orders of collection &utilization of materials shall be decided by SEEPZ

SEZ AUTHORITY/his authorized representative so as to ensure orderly work.

21.For the items so indicated, no materials shall be used without first having

been measured by regular stacks. The whole of the quantity of a particular

material required for a sizable section of the work shall be first collected

before it can be measured & used. The same material shall either be collected

separately or the collection shall not be started at all unless the material

collected in the section under reference has shall either be collected
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separately or the collection shall not be started at all unless the material

collected in the section under reference has-been all used.

22.The contractor will have to construct a shed for storing controlled & valuable

materials issued to him under Schedule ’A’ of the agreement, at work site,

having double locking arrangement. The material shall be taken for use in the

presence of the departmental person.

No material will be allowed to be removed from site of work.

23.Under no circumstances shall any contractor be entitled to claim enhanced

rates for any items in this contract.

24.The contractor shall study all the plans, specifications & other terms &

conditions of the contract carefully before tendering & shall also inspect the

site & get self-acquainted with nature of work & local conditions regarding the

availability of labour, material, source &sufficiency of water supply required for

the execution of the work & site conditions, rivers, nallas, topography etc.

existing roads, means of communication& access to site of work etc.

25.The contractor shall submit, within one month from the date of work order of

SEEPZ, designs & drawings to the SEEPZ SEZ AUTHORITY. After getting

the letter of approval of design from SEEPZ SEZ AUTHORITY, the contractor

shall at his own expense clear the site & take up the provisional& final setting

& carryout the work under the supervision of his responsible representative &

shall provide necessary material, labour, tools, instruments etc. required for

the same. The line & setting out shall be done most accurately & it shall be

the full responsibility of the contractor for correctness of the position, level,

dimensions, alignment etc. of all parts of the work & if any time during the

execution, any error appears/arises, the same shall be rectified by the

contractor at his own cost. The checking of any setting out/line/level by the

Engineer shall not in any way absolve the contractor of his own responsibility
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for the correctness thereof. The contractor shall protect &preserve all

benchmark, site rails etc. used for setting out of the work.

26.The contractor shall, if necessary, construct temporary roads & maintain these

in proper condition till the completion of work at his own cost. If necessary, he

shall also at his own cost, make necessary arrangement for acquisition of land

for construction of such temporary road or for any other purpose in connection

with the execution of work.

27.The contractor shall comply with all proper & legal orders & direction of the

local/public authority/ municipality & abide by their rules& regulations & pay all

such fees & charges which he may be liable to. No reimbursement of such

fees & charges will be made by SEEPZ.

28.The contractor shall inform the Engineer-in-charge in writing when any portion

of the work is ready for inspection giving him sufficient notice to enable him to

inspect the same without regarding the further r progress of work. The work

shall not be considered to have been completed in accordance with terms of

contract until the Engineer-in-charge shall have certified in writing to that

effect.

29. If contractor desires to use any design/material/process covered by letter

"Patent" or "Copy Right", it shall be responsibility of the contractor to observe

all legal formalities for the use of the same.

30.In the event of there being reasonable doubt as to the quality of workmanship

& material used in the construction, the Engineer-in-charge may order to the

contractor to satisfy SEEPZ by carrying out suitable test of structure or part

thereof. In the manner as prescribed in Clause on Page 53 of the Indian Std.

Code for practice for PCC & RCC for general building construction & as per

Std. Spec. of Department. As may be approved by the Engineer-in- charge
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regarding the sufficiency wherever necessary at his own cost to the entire

satisfaction of the SEEPZ  SEZ AUTHORITY.

31.All the laboratory equipment required for the field test of materials, concrete,

steel shall be arranged by contractor at his own cost.

32.The contractor shall take all precautions, due care against damage by floods,

rains, storms, outbreak of fire & accidents. No compensationwill be allowed to

the contractor for his plants/materials lost, damaged by way of the above

cause or other causes which is in charge of the contractor.

33.Safety of materials & recoveries: The contractor shall use the materials

supplied to him by the department at free of cost or as mentioned in the

Schedule �A� very properly & economically. The contractor shall be

responsible for proper handling & safe custody of the materials so issued to

him. The materials remaining unused after the completion of the work shall be

returned by the contractor at the Department. The department will accept only

such materials as are in perfect conditions. If any of the materials issued to

the contractor free of cost there of department will accept only such materials

as are in perfect conditions. If any of the materials issued to the contractor

free of cost there of shall be recovered from the contractor at double the rate

at which it was purchased by the department, or the market rate prevailing at

thetime whichever is higher. The contractor shall maintain a day to day

account of materials issued to him by the department & shall produce itto the

Engineer-in-charge when demanded.

34.Road Crossings: Any work at the road crossing shall be restricted only to half

the width of the road, leaving the other half open for traffic. Second half is

taken up only after the first half is completed & made up to the original

surface, serviceable with the permission of Engineer-in-charge. All roads shall

be reinstated by the contractor without any extra cost after proper

consolidation, watering, cutting etc. Guarding barricading shall be provided by
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the contractor for 24 hrs. a day. The work of road crossing shall be planned

well in advance &shall be carried out within the minimum possible time

thereby causing least disturbance to traffic. No road shall remain excavated

for more than 24 hrs. Where the roads are very narrow such that traffic cannot

be allowed in the second half when the work in first half is in progress, the

contractor shall provide necessary diversions & maintain the same at his cost

till such time as the work is in progress & the road is opened to traffic.

35. Interpretation: Singular & Plural ’Work’ imparting the singular number shall

include the plural number also & vice versa where the context requires.

36.Removal of Contractor’s Employees: The contractor shall employ in & about

the execution of the works only such persons as are careful, skilled,

competent & experienced in their several trades & shall, on the direction of

the Engineer-in-charge forthwith cease to employ in &about the execution of

the works. Any person who in the opinion of the SEEPZ or Engineer-in-

charge, misconduct himself, or is incompetent or negligent in the proper

performance of his duties or whose continued employment is undesirable for

any reason, such persons shall not be again employed upon the works

without the written permission of the SEEPZ/Engineer-in-charge.

37.Access to site of work: The provisions of clauses & conditions of this contract

shall also apply to all premises, workshops, factories, plants, quarries & all

other places from where materials, manufactured articles & machineries are

being obtained or stored for the works.

The SEEPZ /Engineer-in-charge or their representative & other subordinates

shall be furnished with such information, assistance & facility by the contractor

as is required to make a complete &detailed

investigation/inspection/supervision of the said goods.

38. Inspection of Works &Materials: All materials & each part of details of the

work shall be subject at all times, to inspection by the SEEPZ/Engineer-in-
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performance of his duties or whose continued employment is undesirable for

any reason, such persons shall not be again employed upon the works

without the written permission of the SEEPZ/Engineer-in-charge.

37.Access to site of work: The provisions of clauses & conditions of this contract

shall also apply to all premises, workshops, factories, plants, quarries & all

other places from where materials, manufactured articles & machineries are

being obtained or stored for the works.

The SEEPZ /Engineer-in-charge or their representative & other subordinates

shall be furnished with such information, assistance & facility by the contractor

as is required to make a complete &detailed

investigation/inspection/supervision of the said goods.

38. Inspection of Works &Materials: All materials & each part of details of the

work shall be subject at all times, to inspection by the SEEPZ/Engineer-in-



RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 68 | 145 S E E P Z  S E Z A u t h o r i t y

charge or their representative or other authorized subordinates who shall be

furnished with reasonable facilities & assistance by the contractor for

ascertaining whether or not the work as performed or the materials used are

in accordance with the requirements & intent of the plans &specifications.

The contractor shall also inform the Engineer-in-charge in writing, when any

portion is ready for inspection giving him at least 24 hrs.advance intimation to

enable him to inspect the same without regarding further progress of the work.

Any work done or materials used without supervision or inspection by the

SEEPZ/Engineer-in-charge or is representative, is liable to be ordered to be

removed & replaced at the contractor’s expense.

39.Testing of Materials & Works: All materials before being incorporated in the

work shall be inspected. After satisfactory necessary tests as per prevalent

standards shall be approved by the Engineer-in-charge. The testing shall be

done in the Government approved lab or any laboratory approved by SEEPZ&

the testing charges shall be borne by the contractor himself only.

Any work in which such materials are used prior to inspection & when

necessary, testing & without approval or written permission of the Engineer-in-

charge shall be considered as unauthorized, defective & not acceptable.

The testing of materials & works where necessary shall be carried out in

accordance with the latest standards Methods of Bureau of Indian Standards

Institution current on the date fixed for opening of the tender. If no such

standard exists for a particular test, the standard methodas laid down by the

British Standard Institution or by American Association of State Highway

Officials or the American Society or other suitable organization for testing of

materials, will be used at the discretion of the Engineer-in-charge. He may

also adopt any other suitable method at his discretion.

The contractor shall furnish such facilities instruments, machinery, equipment,

labour and material as the Engineer-in-charge may require for collecting&

forwarding sample or for ascertaining the quantity, quantity or weight of

materials used and if so directed shall not make used of or incorporate in the
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removed & replaced at the contractor’s expense.

39.Testing of Materials & Works: All materials before being incorporated in the

work shall be inspected. After satisfactory necessary tests as per prevalent

standards shall be approved by the Engineer-in-charge. The testing shall be

done in the Government approved lab or any laboratory approved by SEEPZ&

the testing charges shall be borne by the contractor himself only.

Any work in which such materials are used prior to inspection & when

necessary, testing & without approval or written permission of the Engineer-in-

charge shall be considered as unauthorized, defective & not acceptable.

The testing of materials & works where necessary shall be carried out in

accordance with the latest standards Methods of Bureau of Indian Standards

Institution current on the date fixed for opening of the tender. If no such

standard exists for a particular test, the standard methodas laid down by the

British Standard Institution or by American Association of State Highway

Officials or the American Society or other suitable organization for testing of

materials, will be used at the discretion of the Engineer-in-charge. He may

also adopt any other suitable method at his discretion.

The contractor shall furnish such facilities instruments, machinery, equipment,

labour and material as the Engineer-in-charge may require for collecting&

forwarding sample or for ascertaining the quantity, quantity or weight of

materials used and if so directed shall not make used of or incorporate in the

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 68 | 145 S E E P Z  S E Z A u t h o r i t y

charge or their representative or other authorized subordinates who shall be

furnished with reasonable facilities & assistance by the contractor for

ascertaining whether or not the work as performed or the materials used are

in accordance with the requirements & intent of the plans &specifications.

The contractor shall also inform the Engineer-in-charge in writing, when any

portion is ready for inspection giving him at least 24 hrs.advance intimation to

enable him to inspect the same without regarding further progress of the work.

Any work done or materials used without supervision or inspection by the

SEEPZ/Engineer-in-charge or is representative, is liable to be ordered to be

removed & replaced at the contractor’s expense.

39.Testing of Materials & Works: All materials before being incorporated in the

work shall be inspected. After satisfactory necessary tests as per prevalent

standards shall be approved by the Engineer-in-charge. The testing shall be

done in the Government approved lab or any laboratory approved by SEEPZ&

the testing charges shall be borne by the contractor himself only.

Any work in which such materials are used prior to inspection & when

necessary, testing & without approval or written permission of the Engineer-in-

charge shall be considered as unauthorized, defective & not acceptable.

The testing of materials & works where necessary shall be carried out in

accordance with the latest standards Methods of Bureau of Indian Standards

Institution current on the date fixed for opening of the tender. If no such

standard exists for a particular test, the standard methodas laid down by the

British Standard Institution or by American Association of State Highway

Officials or the American Society or other suitable organization for testing of

materials, will be used at the discretion of the Engineer-in-charge. He may

also adopt any other suitable method at his discretion.

The contractor shall furnish such facilities instruments, machinery, equipment,

labour and material as the Engineer-in-charge may require for collecting&

forwarding sample or for ascertaining the quantity, quantity or weight of

materials used and if so directed shall not make used of or incorporate in the
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work of any materials represented by the said sample until the required test

are made and the materials accepted.

The contractor shall establish a laboratory at site where routine testing of

materials of concrete, asphalt, etc. can be done to the requirements as per

work at his cost. The daily test report register should be maintained at site/ lab

and shall be produced as and when required.

The cost of collection of sample including transportations as well as of the

testing shall be borne by the contractor for the followings:

(i) The collection & supply of the samples & carrying out of such tests is

provided for or clearly intended in the contract, will be carried out in the

laboratories approved by the Engineer-in-charge.

(ii) The collection & supply of the samples & the carrying out of such tests if

not provided for or clearly intended in the contract but on testing, the

material is found defective & has to be rejected. The defective material

should be removed from site within 24 hours & report of the same should

be given to Engineer-in-charge.

40.Unauthorized & Defective Works: No work shall be done without lines, levels,

grades, lengths & other dimensions having been given or approved by the

Engineer-in-charge or when authorized by him or by his representative or

other authorized subordinates. Any work done by the contractor prior to the

approval of the contract, work done contrary to or regardless of the

instructions of the Engineer-in-charge, work done beyond the lines shown on

the plans or as given, or any extra work done without authority will be

considered as unauthorized &

Will not be paid for under the provisions of this contract. Work so done shall

be ordered to be removed or replace at the contractor’s expense.

All works & materials which do not conform to the requirements of the contract

whether on account of poor workmanship, defective materials, unsuitable

equipment& plans, carelessness or any other causes, shall be considered as

defective.
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work of any materials represented by the said sample until the required test

are made and the materials accepted.
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The cost of collection of sample including transportations as well as of the

testing shall be borne by the contractor for the followings:

(i) The collection & supply of the samples & carrying out of such tests is

provided for or clearly intended in the contract, will be carried out in the

laboratories approved by the Engineer-in-charge.
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approval of the contract, work done contrary to or regardless of the

instructions of the Engineer-in-charge, work done beyond the lines shown on

the plans or as given, or any extra work done without authority will be

considered as unauthorized &

Will not be paid for under the provisions of this contract. Work so done shall

be ordered to be removed or replace at the contractor’s expense.

All works & materials which do not conform to the requirements of the contract

whether on account of poor workmanship, defective materials, unsuitable

equipment& plans, carelessness or any other causes, shall be considered as

defective.

RFP for SEEPZ SEZ

‘

C o n t r a c t o r P a g e 69 | 145 S E E P Z  S E Z A u t h o r i t y

work of any materials represented by the said sample until the required test

are made and the materials accepted.

The contractor shall establish a laboratory at site where routine testing of

materials of concrete, asphalt, etc. can be done to the requirements as per

work at his cost. The daily test report register should be maintained at site/ lab

and shall be produced as and when required.

The cost of collection of sample including transportations as well as of the
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(i) The collection & supply of the samples & carrying out of such tests is

provided for or clearly intended in the contract, will be carried out in the

laboratories approved by the Engineer-in-charge.
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not provided for or clearly intended in the contract but on testing, the

material is found defective & has to be rejected. The defective material

should be removed from site within 24 hours & report of the same should
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grades, lengths & other dimensions having been given or approved by the

Engineer-in-charge or when authorized by him or by his representative or

other authorized subordinates. Any work done by the contractor prior to the

approval of the contract, work done contrary to or regardless of the

instructions of the Engineer-in-charge, work done beyond the lines shown on

the plans or as given, or any extra work done without authority will be

considered as unauthorized &

Will not be paid for under the provisions of this contract. Work so done shall

be ordered to be removed or replace at the contractor’s expense.

All works & materials which do not conform to the requirements of the contract

whether on account of poor workmanship, defective materials, unsuitable

equipment& plans, carelessness or any other causes, shall be considered as

defective.
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The Engineer-in-charge shall have the power to order removal or replacement

of all unauthorized/defective materials/works which in his opinion should be

removed or replaced all defects, be removed, replaced or corrected as may

be directed by the Engineer-in-charge.

41.Night Work: Subject to any provisions to the contrary contained in the

contract, no work shall be carried out between the hours of sun set& sunrise

without the written permission of the Engineer-in-charge except when the

work is unavoidable or absolutely necessary, forsaving life or property or for

the safety of the work, in which case, the contractor shall immediately inform

the Engineer-in-charge or his representative, provided always that the

provision of this clause shall not be applicable in the case of any work which it

is customary to carry out by double or rotary shifts in which case sufficient

advance notice shall be given of the intention of work at night to the Engineer-

in-charge.

After making all requisite arrangements &management of areas, materials

&equipment, required under any emergency etc. Overtime to supervisory staff

of the SEEPZ, in such cases shall have to be however borne by the

contractor.

The contractor shall also carry on work between sunset & sunrise if so

required by the Engineer-in-charge, subject to obtaining approval in writing,

for expediting the progress on the works or for any other reasons of technical

safety.

Whenever any work is required to be carried out at night in the interest of

structural safety or any other reason with express approval of the Engineer-in-

charge or his representative authorized to supervise, adequate lighting &

other arrangement shall be made in advance by the contractor for proper

execution & supervision of the work. The contractor shall not be however

entitled to any extra payments for night work. Before such work to be carried,

the contractor should also inform to local Police Station in writing.
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The Engineer-in-charge shall have the power to order removal or replacement
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removed or replaced all defects, be removed, replaced or corrected as may

be directed by the Engineer-in-charge.

41.Night Work: Subject to any provisions to the contrary contained in the

contract, no work shall be carried out between the hours of sun set& sunrise

without the written permission of the Engineer-in-charge except when the
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provision of this clause shall not be applicable in the case of any work which it
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After making all requisite arrangements &management of areas, materials
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The contractor shall also carry on work between sunset & sunrise if so

required by the Engineer-in-charge, subject to obtaining approval in writing,

for expediting the progress on the works or for any other reasons of technical

safety.

Whenever any work is required to be carried out at night in the interest of

structural safety or any other reason with express approval of the Engineer-in-

charge or his representative authorized to supervise, adequate lighting &

other arrangement shall be made in advance by the contractor for proper

execution & supervision of the work. The contractor shall not be however

entitled to any extra payments for night work. Before such work to be carried,

the contractor should also inform to local Police Station in writing.
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The Engineer-in-charge shall have the power to order removal or replacement

of all unauthorized/defective materials/works which in his opinion should be

removed or replaced all defects, be removed, replaced or corrected as may

be directed by the Engineer-in-charge.

41.Night Work: Subject to any provisions to the contrary contained in the

contract, no work shall be carried out between the hours of sun set& sunrise

without the written permission of the Engineer-in-charge except when the

work is unavoidable or absolutely necessary, forsaving life or property or for

the safety of the work, in which case, the contractor shall immediately inform

the Engineer-in-charge or his representative, provided always that the

provision of this clause shall not be applicable in the case of any work which it

is customary to carry out by double or rotary shifts in which case sufficient

advance notice shall be given of the intention of work at night to the Engineer-
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After making all requisite arrangements &management of areas, materials

&equipment, required under any emergency etc. Overtime to supervisory staff

of the SEEPZ, in such cases shall have to be however borne by the

contractor.

The contractor shall also carry on work between sunset & sunrise if so

required by the Engineer-in-charge, subject to obtaining approval in writing,

for expediting the progress on the works or for any other reasons of technical

safety.

Whenever any work is required to be carried out at night in the interest of

structural safety or any other reason with express approval of the Engineer-in-

charge or his representative authorized to supervise, adequate lighting &

other arrangement shall be made in advance by the contractor for proper

execution & supervision of the work. The contractor shall not be however

entitled to any extra payments for night work. Before such work to be carried,

the contractor should also inform to local Police Station in writing.
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42.Explosive and inflammable Materials: The SEEPZ does not anticipate use of

any explosive or any inflammable material on this work, however, in the event,

explosive of inflammable materials are used for the execution of the works,

the contractor shall at his own expense, obtain such license or license as may

be required for storing and using explosives and or inflammable materials and

locate, construct and maintain magazines if such area is required for storage

in accordance with relevant Government rules in force. Such magazine shall

clearly marked dangerous � explosive in the original language and

Devnagriand shall be in the care of competent watchman all the time. All

these shall be done under intimation and after getting concurrence Engineer-

in-charge.

The contactor shall exercise utmost care while using explosives and or

inflammable material not to endanger life or property and shall be solely

responsible for any and all damages resulting from their storage and use, and

shall indemnify absolutely SEEPZ and its office and employees against any

claim and liability arising out of any accident or any violation and or any law,

rules, orders etc.

43.Care, Maintenance and repair of works:-

a) From the commencement until the time, the works are completed and

finally accepted and handed over to the SEEPZ, the contractor shall

take full responsibility for care and maintenance thereof including care

of all temporary works to the satisfaction of the Engineer-in-charge and

in case any damage the Deterioration loss or injury shall happen to the

works or to any part thereof or to any temporary work, from storms, fire,

rains, accidents or any case whatsoever other than earthquake,

volcanic eruption or other convulsion of nature or act of God, War,

Invasion, act of foreign enemies, hostilities (whether war be declared or

not) Civil war, rebellion, revolution, insurrection or military or insured

power, shall at his own cost maintain, repair and make good the same

so that till the time of final acceptance, the works shall be in good order
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42.Explosive and inflammable Materials: The SEEPZ does not anticipate use of

any explosive or any inflammable material on this work, however, in the event,
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42.Explosive and inflammable Materials: The SEEPZ does not anticipate use of

any explosive or any inflammable material on this work, however, in the event,

explosive of inflammable materials are used for the execution of the works,

the contractor shall at his own expense, obtain such license or license as may

be required for storing and using explosives and or inflammable materials and

locate, construct and maintain magazines if such area is required for storage

in accordance with relevant Government rules in force. Such magazine shall

clearly marked dangerous � explosive in the original language and

Devnagriand shall be in the care of competent watchman all the time. All

these shall be done under intimation and after getting concurrence Engineer-
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and condition and in conformity in every respects with the requirements

of the contract and the instructions of the Engineer-in-charge.

b) If the contractor fails to comply with the requirements mentioned in Sub

Clause 1 above, the Engineer-in-charge will immediately ask him to

comply with the same within prescribed period. In the event of

contractor failing to comply with these instructions, the Engineer-in-

chargewill immediately proceed to take care of the same viz. maintain

or repair as required at the cost of the contractor. The clause regarding

defect liability period is given separately.

44.Compliance of Laws: The contractor shall keep himself fully informed of all

acts, laws of the Central & state Governments, all local byelaws, ordinances,

rules & regulations & all orders & decrees of bodies/tribunals having any

jurisdiction/authority which in any manner effect those engaged or employed

on the work or which in way effect the conduct of the works. He shall at all

time observe & comply with all such laws, ordinances, rules, regulations,

orders & decrees & shall give all notices & pay out of his own money, say fees

or charges to which he may be liable.

He shall protect & indemnify the SEEPZ& its officers & employees against any

claim or liability arising from or based on the violation of any such laws,

ordinances, regulations orders, or decrees whether by himself or by his

employees

45.Treasure Trove: In the event of the discovery by the contractor or his

employees during the progress of the works of any treasure, coins,antiquities,

fossils, minerals or other articles or things of value or interest, whether

geological, archeological or any other such treasure or other things shall be

deemed to be the absolute property of SEEPZ.

The contractor shall take all reasonable precautions to prevent his workmen

or another person�s from removing such things as above &shall immediately

upon discovery thereof & before removal, acquaint the Engineer-in-charge of
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and condition and in conformity in every respects with the requirements

of the contract and the instructions of the Engineer-in-charge.

b) If the contractor fails to comply with the requirements mentioned in Sub

Clause 1 above, the Engineer-in-charge will immediately ask him to

comply with the same within prescribed period. In the event of

contractor failing to comply with these instructions, the Engineer-in-

chargewill immediately proceed to take care of the same viz. maintain

or repair as required at the cost of the contractor. The clause regarding

defect liability period is given separately.

44.Compliance of Laws: The contractor shall keep himself fully informed of all

acts, laws of the Central & state Governments, all local byelaws, ordinances,

rules & regulations & all orders & decrees of bodies/tribunals having any

jurisdiction/authority which in any manner effect those engaged or employed

on the work or which in way effect the conduct of the works. He shall at all

time observe & comply with all such laws, ordinances, rules, regulations,

orders & decrees & shall give all notices & pay out of his own money, say fees

or charges to which he may be liable.

He shall protect & indemnify the SEEPZ& its officers & employees against any

claim or liability arising from or based on the violation of any such laws,

ordinances, regulations orders, or decrees whether by himself or by his

employees

45.Treasure Trove: In the event of the discovery by the contractor or his

employees during the progress of the works of any treasure, coins,antiquities,

fossils, minerals or other articles or things of value or interest, whether

geological, archeological or any other such treasure or other things shall be

deemed to be the absolute property of SEEPZ.

The contractor shall take all reasonable precautions to prevent his workmen

or another person�s from removing such things as above &shall immediately

upon discovery thereof & before removal, acquaint the Engineer-in-charge of
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and condition and in conformity in every respects with the requirements

of the contract and the instructions of the Engineer-in-charge.

b) If the contractor fails to comply with the requirements mentioned in Sub

Clause 1 above, the Engineer-in-charge will immediately ask him to

comply with the same within prescribed period. In the event of

contractor failing to comply with these instructions, the Engineer-in-

chargewill immediately proceed to take care of the same viz. maintain

or repair as required at the cost of the contractor. The clause regarding

defect liability period is given separately.

44.Compliance of Laws: The contractor shall keep himself fully informed of all

acts, laws of the Central & state Governments, all local byelaws, ordinances,

rules & regulations & all orders & decrees of bodies/tribunals having any

jurisdiction/authority which in any manner effect those engaged or employed

on the work or which in way effect the conduct of the works. He shall at all

time observe & comply with all such laws, ordinances, rules, regulations,

orders & decrees & shall give all notices & pay out of his own money, say fees

or charges to which he may be liable.

He shall protect & indemnify the SEEPZ& its officers & employees against any

claim or liability arising from or based on the violation of any such laws,

ordinances, regulations orders, or decrees whether by himself or by his

employees

45.Treasure Trove: In the event of the discovery by the contractor or his

employees during the progress of the works of any treasure, coins,antiquities,

fossils, minerals or other articles or things of value or interest, whether

geological, archeological or any other such treasure or other things shall be
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such discovery &carry out his orders as to the disposal of the same which will

be at the contractor�s expense.

46.Patented Devices, Materials & Processes: Whenever the contractor desires to

use any design, device, drawing information’s, materials, or process covered

by a patent of copyright, he shall procure the rights for such use by suitable

legal agreement with the patentee or owner at his own expenses & a copy of

the agreement shall be filed with the Engineer-in-charge.

The contractor shall indemnify the SEEPZ from & against all claims,

proceedings, damages, costs & expenses which may be brought or made

against the SEEPZ or to which they may be put by reason of the contract

infringing or being held to have infringed any patent rights or copyright in

relation to any design, device drawing, materials or process at any time during

the prosecution or after the completion of the work& in the event of any

injunction being obtained against the use of the same, the contractor shall

replace the same with other materials design, drawing, device, process etc.

which do not infringe any such patent right or copy right, to the infringe any

such patent right or copyright, to the satisfaction of the Engineer-in-charge.

47.Trespass: The contractor shall at all times be responsible for any damages

due to trespass committed by his agents & work people in carrying out the

work, unless authorized by the Engineer-in-charge in writing in which case, all

repair work shall be done by the contractor at his own cost to restore the

original condition.

48. Indemnity: The SEEPZ shall on behalf of the contractor shall indemnify their

officers, employees etc. against all actions, suits, claims &demands of any

character brought in respect of any matter or thing done or omitted to be done

by the contractor in the excavation of or in connection with the works of this

contract & against any loss or damage to SEEPZ his workman/labourers in

consequence, for any action or suit being brought against the contractor for
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anything done or omitted to be done in the execution of the works of the

contract or compensation to be paid by contractor to his workman/labourers in

consequence of accidents causing damage or loss of life of his

workman/labourers etc. All such payments made by the SEEPZ shall be

recovered from the contractor from his dues outstanding, or remains to be

paid or that which becomes payable.

The SEEPZ shall not be liable to the contractor for damages or losses or

delays resulting, from work by third parties or by injunction or other restraining

orders obtained by third parties.

49.Police Protection: If police is asked for by the contractor for special protection

of his camp of work, the SEEPZ may arrange for such protection so far as

possible with the authorities concerned and full cost of such protection shall

be debited to the contractor and recover from his bills without any extra claim.

50.Permits, Licenses, Priorities, Certificates etc.: The contractor shall make his

own arrangements at his own cost, if required.

a. To obtain permits, licenses, quota certificates, foreign exchange etc. for

any materials or items of work etc. if required by him.

b. To obtain rail & other priorities for transport of his plant, tools equipment,

stores, machinery materials, labour staff etc.

c. To arrange with civil supply authorities for release of controlled goods if so,

for his labour& staff.

The SEEPZ will not undertake to arrange for these but will not undertake to

arrange for these but will render reasonable help within its competence

without accepting any responsibility for delay if any.

51.Field Book: Whichever payments is based on levels, all sets of levels such as

initial, intermediate & final shall be taken & recorded by the Engineer-in-

charge or his representative in the presence of Contractor or his authorized

representative. Contractor shall attend the site for checking these levels
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&signing in token of acceptance thereof. If Contractor fails to attend the site

on the day or for any reason fails to sign the documents in which these levels

are recorded, they shall be final & binding on the contractor.

52.Levels shown on the drawings: Whichever payment is based on the levels, all

sets of levels such as initial, intermediate & final shall be taken& recorded by

the Engineer-in-charge or his representative in the presence of contractor or

his authorized representative.Advanceintimation of day & time when the levels

would be taken will be given by SEEPZ to the contractor/ his authorized

representative.Contractorshall attend the site for checking these levels &

signing in token of acceptance thereof.If contractor fails to attend the site on

the day or for any reason fails to sign the documents in which these levels are

recorded, they shall be final & binding on the contractor.

53.Sign Boards:Necessary sign boards, danger flags & lamps during night time

to mark the closure of the road shall be provided by thecontractor at his cost.A

chowkidar is essential to be appointed by the contractor to keep light & watch

the materials lying on site,intact through the night. Contractor is responsible

for the accidents if above care in not taken properly. He will have to pay

compensation for the same.
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12. Special Condition for Royalty Payment

Clause regarding recovery of royalty charges through the bills of contractor
towards Minor Minerals such as murum, excavation,sand, metal etc. work
done by the contractor

1. It shall be noted by the contractor that the amount of royalty charges towards

the minor minerals(Excavation, murum, metal, sand etc.) consumed/used by

the contractor for the work will be deducted from his billsand will be paid to the

concerned Revenue Department by SEEPZ.

2. The contractor shall obtain above types of minor minerals from Government

approved quarries or from the private land after obtaining legal permission

from the concerned authorities. However, in case the contractor brings the

material from unauthorized quarries or in illegal manner, he shall be fully

responsible for any legal action taken by the Revenue or any Government

authorities against him for such unauthorized or illegal a ct, even though
theroyalty charges are recovered from his bills and paid to be Revenue
Department. He shall also indemnify SEEPZ officers from any legal
action so taken by the Government authorities for default on his part.

3. The contractor shall give an undertaking on court fee stamp of Rs.100/- for

indemnifying SEEPZofficers from any legal action taken by Government. as

detailed above.
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13. Accompaniment to t he Government Resolution Public Works
Department No. Cat/06/04/148 Dt 1 6.5.2005 Price Variation
Clause

A. If during the operative period of the contract as defined in condition (i) below,

there shall be any variation in the Consumer Price Index (New Series) for

Industrial workers for MUMBAI Centre as per the Labour Gazette published by

the Commissioner of Labour, Government of Maharashtra &/or in the Wholesale

Price Index for all commodities prepared by the Office of Economic Adviser,

Ministry of Industry, Government. of India, or in the price of petrol/oil &lubricants

& major construction materials like bitumen, cement, steel, various types of metal

pipes etc., then subject to the other conditions mentioned below, price adjustment

on account of

i) Labour component

ii) Material component

iii) Petrol, oil & lubricant components

iv) Bitumen component

v) HYSD & mild steel component

vi) Cement component

vii) CI & DI pipes component

calculated as per the formula hereinafter appearing, shall be made. Apart from

these, no other adjustment shall be made to the contract price for any reason

whatsoever. Component percentage as given below are as of the total cost of

work put to tender. Total of labour, material & POL components shall be 100 &

other components shall be as peractual,

i) Labour component (Kl) 30 %

ii) Material component (K2) 65 %

iii) Petrol, Oil & Lubricant components (K3) 5 %

iv) Bitumen component

v) HYSD & mild steel component

vi) Cement component

vii) CI & DI pipes component
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Note: if cement, steel, bitumen, CI & DI pipes are supplied on Schedule-A, then

respective component shall not be considered. Also, if particular component is not

relevant, same shall be deleted.

1) Formula for Labourcomponents:

V1 = 0.85 P x K1/100x (L1-L0) / Lo

Where

V1= Amount of price variation in Rupees to be allowed for labour component P=

Cost of work done during the quarter under consideration minus the cost of cement,

HYSD & mild steel, bitumen, CI & DI pipes calculated at the basic star rates as

applicable for the tender, consumed during the quarter under consideration. Star

rates:

K1= Percentage of Labour component as indicated above.

L0= Basic Consumer Price Index for Mumbaicentre shall be average consumer price

index for the quarter preceding the month in which the last date prescribed for

receipt of tender falls.

L1= Average Consumer Price Index for Mumbaicentre for the quarter under

consideration.

2) Formula for Materials components:

V2 = 0.85 P x K2/100 x (M1 -M0)/M0

Where

V2= Amount of price variation in Rupees to be allowed for material component P=

Same as worked out for labourcomponent

K2= Percentage of Material component as indicated above.

M0= Basic Wholesale Price Index shall be average wholesale price index for the

quarter preceding the month in which the last date prescribed for receipt of tender

falls.

M1= Average Wholesale Price Index for the quarter under consideration.

3) Formula for petrol, oil & lubricant components:
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K2= Percentage of Material component as indicated above.

M0= Basic Wholesale Price Index shall be average wholesale price index for the

quarter preceding the month in which the last date prescribed for receipt of tender

falls.

M1= Average Wholesale Price Index for the quarter under consideration.

3) Formula for petrol, oil & lubricant components:
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V3 = 0.85 P x K3/100x(P1-P0)/P0

Where

V3= Amount of price variation in Rupees to be allowed for POL component

P= Same as worked out for labour component

K3= Percentage of petrol, oil & lubricant component as indicated above.

P0= Average Price of HSD at MUMBAI, during the quarter preceding the month in

which the last date prescribed for receipt of tender falls.

P1= Average Price of HSD at MUMBAI, during the quarter under consideration.

4) Formula for HYSD & mild steel component:

V5 = SO x (SI1 - SI0)/SI0 x T

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index asper RBI Bulletin

during the quarter under considerationSI0= Average of Steel Index as per RBI

Bulletin for the quarter preceding the month in which the last date prescribed for

receipt of tender falls. T= Tonnage of steel used inthe permanent works for the

quarter under consideration.

Basic rate of TMT bars = Rs. 52000/ - per MT

5) Formula for cement component:

V6 = CO x (CI1 - CI0) /CI0x T

Where

V6= Amount of price escalation in Rupees to be allowed for cement component CO=

Basic rate of cement in rupees per metric ton as considered for working out value of

P.

CI1= Average Cement Index published in the RBIBulletin for the quarter under

consideration. CI0= Average of Cement Index published in the RBI Bulletin for

thequarter preceding the month in which the last date prescribed for receipt of tender

falls.
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V3 = 0.85 P x K3/100x(P1-P0)/P0

Where

V3= Amount of price variation in Rupees to be allowed for POL component

P= Same as worked out for labour component

K3= Percentage of petrol, oil & lubricant component as indicated above.

P0= Average Price of HSD at MUMBAI, during the quarter preceding the month in

which the last date prescribed for receipt of tender falls.

P1= Average Price of HSD at MUMBAI, during the quarter under consideration.

4) Formula for HYSD & mild steel component:

V5 = SO x (SI1 - SI0)/SI0 x T

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index asper RBI Bulletin

during the quarter under considerationSI0= Average of Steel Index as per RBI

Bulletin for the quarter preceding the month in which the last date prescribed for

receipt of tender falls. T= Tonnage of steel used inthe permanent works for the

quarter under consideration.

Basic rate of TMT bars = Rs. 52000/ - per MT

5) Formula for cement component:

V6 = CO x (CI1 - CI0) /CI0x T

Where

V6= Amount of price escalation in Rupees to be allowed for cement component CO=

Basic rate of cement in rupees per metric ton as considered for working out value of

P.

CI1= Average Cement Index published in the RBIBulletin for the quarter under

consideration. CI0= Average of Cement Index published in the RBI Bulletin for

thequarter preceding the month in which the last date prescribed for receipt of tender

falls.
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V3 = 0.85 P x K3/100x(P1-P0)/P0

Where

V3= Amount of price variation in Rupees to be allowed for POL component

P= Same as worked out for labour component

K3= Percentage of petrol, oil & lubricant component as indicated above.

P0= Average Price of HSD at MUMBAI, during the quarter preceding the month in

which the last date prescribed for receipt of tender falls.

P1= Average Price of HSD at MUMBAI, during the quarter under consideration.

4) Formula for HYSD & mild steel component:

V5 = SO x (SI1 - SI0)/SI0 x T

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index asper RBI Bulletin

during the quarter under considerationSI0= Average of Steel Index as per RBI

Bulletin for the quarter preceding the month in which the last date prescribed for

receipt of tender falls. T= Tonnage of steel used inthe permanent works for the

quarter under consideration.

Basic rate of TMT bars = Rs. 52000/ - per MT

5) Formula for cement component:

V6 = CO x (CI1 - CI0) /CI0x T

Where

V6= Amount of price escalation in Rupees to be allowed for cement component CO=

Basic rate of cement in rupees per metric ton as considered for working out value of

P.

CI1= Average Cement Index published in the RBIBulletin for the quarter under

consideration. CI0= Average of Cement Index published in the RBI Bulletin for

thequarter preceding the month in which the last date prescribed for receipt of tender

falls.
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T= Tonnage of cement used in the permanent works for the quarter under

consideration.

Basic rate of cement = Rs. 6000/ - per MT

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from the

date of the work order issued to the contractor & ending on the date on which the

time allowed for the completion of work specified in the contract for work expires,

taking into considering the extension of time, if any, for completion of the work

granted by Engineer under the relevant clauses of the Conditions of Contract in

cases other than those where such extension is necessitated on account of

default of the contractor. The decision of Engineer as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date of

levy of such compensation shall be worked out by pegging the indices L1, M1,

C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works. The price variation shall be determined during

each quarter as per formula given above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items required

to be executed during the completion of the work & also on the excess quantities

of items payable under the provision of Clause 14/41 of the contract form B1 &

B2. Since the rates payable for the extra items or the extra quantities under

Clause 14/41 are to be fixed as per the current DSR or as mutually agreed to

yearly revision till completion of such work. In other words, when the

completion/execution of extra items as well as extra quantities under Clause

14/41 of the Contract Form B1& B2 extends beyond the operative date of the

DSR, then rates payable for the same beyond that date shall be revised
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T= Tonnage of cement used in the permanent works for the quarter under

consideration.

Basic rate of cement = Rs. 6000/ - per MT

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from the

date of the work order issued to the contractor & ending on the date on which the

time allowed for the completion of work specified in the contract for work expires,

taking into considering the extension of time, if any, for completion of the work

granted by Engineer under the relevant clauses of the Conditions of Contract in

cases other than those where such extension is necessitated on account of

default of the contractor. The decision of Engineer as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date of

levy of such compensation shall be worked out by pegging the indices L1, M1,

C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works. The price variation shall be determined during

each quarter as per formula given above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items required

to be executed during the completion of the work & also on the excess quantities

of items payable under the provision of Clause 14/41 of the contract form B1 &

B2. Since the rates payable for the extra items or the extra quantities under

Clause 14/41 are to be fixed as per the current DSR or as mutually agreed to

yearly revision till completion of such work. In other words, when the

completion/execution of extra items as well as extra quantities under Clause

14/41 of the Contract Form B1& B2 extends beyond the operative date of the

DSR, then rates payable for the same beyond that date shall be revised
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T= Tonnage of cement used in the permanent works for the quarter under

consideration.

Basic rate of cement = Rs. 6000/ - per MT

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from the

date of the work order issued to the contractor & ending on the date on which the

time allowed for the completion of work specified in the contract for work expires,

taking into considering the extension of time, if any, for completion of the work

granted by Engineer under the relevant clauses of the Conditions of Contract in

cases other than those where such extension is necessitated on account of

default of the contractor. The decision of Engineer as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date of

levy of such compensation shall be worked out by pegging the indices L1, M1,

C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works. The price variation shall be determined during

each quarter as per formula given above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items required

to be executed during the completion of the work & also on the excess quantities

of items payable under the provision of Clause 14/41 of the contract form B1 &

B2. Since the rates payable for the extra items or the extra quantities under

Clause 14/41 are to be fixed as per the current DSR or as mutually agreed to

yearly revision till completion of such work. In other words, when the

completion/execution of extra items as well as extra quantities under Clause

14/41 of the Contract Form B1& B2 extends beyond the operative date of the

DSR, then rates payable for the same beyond that date shall be revised
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withreference to the current DSR prevalent at that time on year to year basis or

revised in accordance with mutual agreement thereon, as provided for in the

contract, whichever is less.

(iv)This clause is operative both ways i.e. ifthe price variation as calculated above is

on the plus side, payment on account of the price variation shall be allowed to the

contractor & if it is on the negative side, SEEPZ shall be entitled to recover the

same from the contractor &the amount shall be deductible from any amounts due

& payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the contractor is

not entirely covered by the provisions of this or other clauses in the contract, the

unit rate & price included in the contract shall be deemed to include amount to

cover the contingency of such other actual rise or fall in costs.

(vi)Calculation for working out escalation payment on account of material, labour&

POL will be restricted to 2 digits only.

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index as per RBI

Bulletin during the quarter under consideration. SI0= Average of Steel Index as

per RBI Bulletin for the quarter preceding the month in which the last date

prescribed for receipt of tender falls.

T= Tonnage of steel used in the permanent works for the quarter under

consideration.

6) Formula for CI/DI pipe Component: V7 = QD x (D1 - D0)

Where V7= Amount of price escalation in Rupees to be allowed for CI/DI pipe

component

D0= Pig iron basic price in Rupees per ton considered for working out value of P.

D1= Average pig iron price in Rupees per tonduring the quarter under consideration

(Published by IISCO).
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withreference to the current DSR prevalent at that time on year to year basis or

revised in accordance with mutual agreement thereon, as provided for in the

contract, whichever is less.

(iv)This clause is operative both ways i.e. ifthe price variation as calculated above is

on the plus side, payment on account of the price variation shall be allowed to the

contractor & if it is on the negative side, SEEPZ shall be entitled to recover the

same from the contractor &the amount shall be deductible from any amounts due

& payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the contractor is

not entirely covered by the provisions of this or other clauses in the contract, the

unit rate & price included in the contract shall be deemed to include amount to

cover the contingency of such other actual rise or fall in costs.

(vi)Calculation for working out escalation payment on account of material, labour&

POL will be restricted to 2 digits only.

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index as per RBI

Bulletin during the quarter under consideration. SI0= Average of Steel Index as

per RBI Bulletin for the quarter preceding the month in which the last date

prescribed for receipt of tender falls.

T= Tonnage of steel used in the permanent works for the quarter under

consideration.

6) Formula for CI/DI pipe Component: V7 = QD x (D1 - D0)

Where V7= Amount of price escalation in Rupees to be allowed for CI/DI pipe

component

D0= Pig iron basic price in Rupees per ton considered for working out value of P.

D1= Average pig iron price in Rupees per tonduring the quarter under consideration

(Published by IISCO).
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withreference to the current DSR prevalent at that time on year to year basis or

revised in accordance with mutual agreement thereon, as provided for in the

contract, whichever is less.

(iv)This clause is operative both ways i.e. ifthe price variation as calculated above is

on the plus side, payment on account of the price variation shall be allowed to the

contractor & if it is on the negative side, SEEPZ shall be entitled to recover the

same from the contractor &the amount shall be deductible from any amounts due

& payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the contractor is

not entirely covered by the provisions of this or other clauses in the contract, the

unit rate & price included in the contract shall be deemed to include amount to

cover the contingency of such other actual rise or fall in costs.

(vi)Calculation for working out escalation payment on account of material, labour&

POL will be restricted to 2 digits only.

Where

V5= Amount of price variation in Rupees to be allowed for HYSD/ mild steel

component SO= Basic rate ofHYSD/mild steel in rupees per metric ton as

considered for working out value of P. SI1= Average Steel Index as per RBI

Bulletin during the quarter under consideration. SI0= Average of Steel Index as

per RBI Bulletin for the quarter preceding the month in which the last date

prescribed for receipt of tender falls.

T= Tonnage of steel used in the permanent works for the quarter under

consideration.

6) Formula for CI/DI pipe Component: V7 = QD x (D1 - D0)

Where V7= Amount of price escalation in Rupees to be allowed for CI/DI pipe

component

D0= Pig iron basic price in Rupees per ton considered for working out value of P.

D1= Average pig iron price in Rupees per tonduring the quarter under consideration

(Published by IISCO).
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QD= Tonnage of CI/DI pipes used in the works during the quarter under

consideration.

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from

the date of the work order issued to the contractor & ending on the date on

which the time allowed for the completion of work specified in the contract for

work expires, taking into considering the extension of time, if any, completion

of work specified in the contract for work expires, taking into considering the

extension of time, if any, for completion of the work granted by Engineer

under the relevant clauses of the Conditions of Contract in cases other than

those where such extension is necessitated on account of default of the

contractor. The decision of Engineer-in-charge as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date

of levy of such compensation shall be worked out by pegging the indices L1,

M1, C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works.

The price variation shall be determined during each quarter as per formula given

above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items

required to be executed during the completion of the work & also on the

excess quantities of items payable under the provision of Clause 14/41 of the

contract form B1 & B2. Since the rates payable for the extra items or the extra

quantities under Clause 14/41 are to be fixed as per the current DSR or as

mutually agreed to yearly revision till completion of such work. In other words,

when the completion/execution of extra items as well as extra quantities under

Clause 14/41 of the Contract Form B1& B2 extends beyond the operative
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QD= Tonnage of CI/DI pipes used in the works during the quarter under

consideration.

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from

the date of the work order issued to the contractor & ending on the date on

which the time allowed for the completion of work specified in the contract for

work expires, taking into considering the extension of time, if any, completion

of work specified in the contract for work expires, taking into considering the

extension of time, if any, for completion of the work granted by Engineer

under the relevant clauses of the Conditions of Contract in cases other than

those where such extension is necessitated on account of default of the

contractor. The decision of Engineer-in-charge as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date

of levy of such compensation shall be worked out by pegging the indices L1,

M1, C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works.

The price variation shall be determined during each quarter as per formula given

above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items

required to be executed during the completion of the work & also on the

excess quantities of items payable under the provision of Clause 14/41 of the

contract form B1 & B2. Since the rates payable for the extra items or the extra

quantities under Clause 14/41 are to be fixed as per the current DSR or as

mutually agreed to yearly revision till completion of such work. In other words,

when the completion/execution of extra items as well as extra quantities under

Clause 14/41 of the Contract Form B1& B2 extends beyond the operative
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QD= Tonnage of CI/DI pipes used in the works during the quarter under

consideration.

The following conditions shall prevail:

(i) The operative period of the contract shall mean the period commencing from

the date of the work order issued to the contractor & ending on the date on

which the time allowed for the completion of work specified in the contract for

work expires, taking into considering the extension of time, if any, completion

of work specified in the contract for work expires, taking into considering the

extension of time, if any, for completion of the work granted by Engineer

under the relevant clauses of the Conditions of Contract in cases other than

those where such extension is necessitated on account of default of the

contractor. The decision of Engineer-in-charge as regards the Operative

Period of the contract shall be final & binding on the contractor. Where any

compensation for liquidated damages is levied on the contractor on account of

delay in completion or inadequate progress under the relevant contract

provisions, the price adjustment amount for the balance of work from the date

of levy of such compensation shall be worked out by pegging the indices L1,

M1, C1, P1, B1, SI1, CI1 to levels corresponding to the date from which such

compensation is levied.

(ii) This price variation clause shall be applicable to all contracts in B1 & B2 forms

but shall not apply to piece works.

The price variation shall be determined during each quarter as per formula given

above in this clause.

(iii) Price variation under this clause shall not be payable for the extra items

required to be executed during the completion of the work & also on the

excess quantities of items payable under the provision of Clause 14/41 of the

contract form B1 & B2. Since the rates payable for the extra items or the extra

quantities under Clause 14/41 are to be fixed as per the current DSR or as

mutually agreed to yearly revision till completion of such work. In other words,

when the completion/execution of extra items as well as extra quantities under

Clause 14/41 of the Contract Form B1& B2 extends beyond the operative
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date of the DSR, then rates payable for the same beyond that date shall be

revised with reference to the current DSR prevalent at that time on year to

year basis or revised in accordance with mutual agreement thereon, as

provided for in the contract, whichever is less.

(iv) This clause is operative both ways i.e. if theprice variation as calculated

above is on the plus side, payment on account of the price variation shall be

allowed to the contractor & if it is on the negative side, SEEPZ shall be

entitled to recover the same from the contractor &the amount shall be

deductible from any amounts due & payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the

contractor is not entirely covered by the provisions of this or other clauses in

the contract, the unit rate & price included in the contract shall be deemed to

include amount to cover the contingency of such other actual rise or fall in

costs.

(vi) Calculation for working out escalation payment on account of material,

labour& POL will be restricted to 2digits only.

(vii) The Star rates for materials are as under:-

a. Cement:- Rs.6,000/- per MT

b. TMT/ Reinforcement Steel Bars:- Rs.52,000/- per MT

c. M.S. plates- Rs.51,500/- per MT.

d. Pig iron (For DI Pipes):- Rs.31,015/- per MT.

These star rates / basic rates shall be considered for payment / recovery of

escalation / de-escalation.
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date of the DSR, then rates payable for the same beyond that date shall be

revised with reference to the current DSR prevalent at that time on year to

year basis or revised in accordance with mutual agreement thereon, as

provided for in the contract, whichever is less.

(iv) This clause is operative both ways i.e. if theprice variation as calculated

above is on the plus side, payment on account of the price variation shall be

allowed to the contractor & if it is on the negative side, SEEPZ shall be

entitled to recover the same from the contractor &the amount shall be

deductible from any amounts due & payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the

contractor is not entirely covered by the provisions of this or other clauses in

the contract, the unit rate & price included in the contract shall be deemed to

include amount to cover the contingency of such other actual rise or fall in

costs.

(vi) Calculation for working out escalation payment on account of material,

labour& POL will be restricted to 2digits only.

(vii) The Star rates for materials are as under:-

a. Cement:- Rs.6,000/- per MT

b. TMT/ Reinforcement Steel Bars:- Rs.52,000/- per MT

c. M.S. plates- Rs.51,500/- per MT.

d. Pig iron (For DI Pipes):- Rs.31,015/- per MT.

These star rates / basic rates shall be considered for payment / recovery of

escalation / de-escalation.
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date of the DSR, then rates payable for the same beyond that date shall be

revised with reference to the current DSR prevalent at that time on year to

year basis or revised in accordance with mutual agreement thereon, as

provided for in the contract, whichever is less.

(iv) This clause is operative both ways i.e. if theprice variation as calculated

above is on the plus side, payment on account of the price variation shall be

allowed to the contractor & if it is on the negative side, SEEPZ shall be

entitled to recover the same from the contractor &the amount shall be

deductible from any amounts due & payable under the contract.

(v) To the extent that full compensation for any rise or fall in costs to the

contractor is not entirely covered by the provisions of this or other clauses in

the contract, the unit rate & price included in the contract shall be deemed to

include amount to cover the contingency of such other actual rise or fall in

costs.

(vi) Calculation for working out escalation payment on account of material,

labour& POL will be restricted to 2digits only.

(vii) The Star rates for materials are as under:-

a. Cement:- Rs.6,000/- per MT

b. TMT/ Reinforcement Steel Bars:- Rs.52,000/- per MT

c. M.S. plates- Rs.51,500/- per MT.

d. Pig iron (For DI Pipes):- Rs.31,015/- per MT.

These star rates / basic rates shall be considered for payment / recovery of

escalation / de-escalation.
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14. Clause f or Reimbursement of Taxes/Duties

While submitting the tender, the contractor shall consider the prevailing taxes &

duties on the date of submission. In case there is statutory increase in the

taxes/duties, the contractor shall submit documentary evidence for the payment of

the same. On verification of the documents, the reimbursement will be made if there

is increase. In case there is reduction in the statutory taxes/duties, deduction will be

effected. It may also be noted that this clause is not applicable if there is increase in

the octroi during execution of the work.
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15. Indenture for Secured Advances
FORM 50 (P.W.447)

THIS INDENTURE made on the ______________________ BETWEEN M/S.
______________________________________________ (hereinafter called the

Contractor, which expression shall where the context so admits or implies be

deemed to include his executors, administrators and assigns) of the ONEPART;

AND SEEEPZ(hereinafter called the SEEPZ which expression shall where the

context so admits or implies to deemed to include his successors in office and

assigns) of the OTHER PART;

WHEREAS by an Agreement dated _________________ (Agr.

No.____________________)

(hereinafter called the said agreement) the Contractor has agreed.

AND WHEREAS the Contractor has applied to the SEEPZ that he be allowed

advances on the

security of materials absolutely belonging to him and brought by him to the site of the

works the subject of the said agreement for use in the construction of such of the

works as he has undertaken to execute at rates fixed for the finished work (inclusive

of the cost of material and labour and other charges) AND WHEREAS the SEEPZ

has agreed to advance to the Contractor the sum of Rs.______________ (Rs.

_____________________________________________________only) on the

aforesaid security and has reserved to himself the option of making any further

advance or advances on security of aforesaid nature the quantities and other

particulars of the materials on the security of which the advance or advances are

made being detailed in Part-II of the running account bill for the said works signed at

the time being by the contractor on

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement

and in consideration of the sum of Rs._______________ (Rs.

_________________________________________________________ only)

or before the execution of these presents paid to the contractor by the SEEPZ (the

receipt whereof the Contractordoth hereby acknowledge) and of such further
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advances (if any) as may be made to him as aforesaid the Contractordoth hereby

covenant and agree with the SEEPZ and declare as follows:-

1. That the said sum of Rs. ________________ so advanced by the SEEPZ to

the Contractor as aforesaid and all orany further sum or sums advanced as

aforesaid shall be employed by the Contractor in or towards expediting the

execution of the said works and for no other purpose whatsoever.

2. That the materials detailed in the said running account bill which have been

offered to and accepted by the SEEPZas security are absolutely the

Contractor�s own property and free from encumbrances of any kind and

theContractor will not make any application for or receive a further advance

on the security of materials which are notabsolutely his own property and free

from encumbrances of any kind and the contractor indemnified the SEEPZ

against all claims to any materials in respect of which an advance has been

made to him as aforesaid.

3. That the materials detailed in the said running account bill and all other

materials on the security of which any further advances may hereafter be

made as aforesaid (hereinafter called the said materials) shall be used by the

Contractor solely in the execution of the said work in accordance with the

directions of the Engineer-In-Charge and in terms of the said agreement.

4. That the Contractor shall make at his own cost all necessary and adequate

arrangement for the proper watch, safe custody and protection against all

risks of the said materials and that until used in construction as aforesaid the

said materials shall remain at the site of the said works in the contractor�s

custody and on his own responsibility and shall at all times be open to

inspection by the Divisional officer or any officer authorized by him. In the

event of the said materials or any part thereof being stolen, destroyed or

damaged the Contractor will forthwith replace the same with other materials of

like quality or repair and make good the same as required by the Divisional

officer.
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5. That the said materials shall not on any account be removed from the site of

the said works except with the written permission of the SEEPZ  SEZ

AUTHORITY or an officer authorized by him on that behalf.

6. That the advances shall be repayable in full when or before the contractor

receive payment from the SEEPZ of the price payable to him for the said

works under the terms and the provisions of the said agreement provided that

if any intermediate payments are made to the contractor on account of work

done then on the occasion of each such payment the SEEPZ will be at liberty

to make a recovery from the contractor�s bill for such payments be deducting

there from the value of the said materials then actually used in the

construction and in respect of which recovery has not been made previously

the value for this purpose being determined in respect of description of

materials at the rates at which the amounts of the advances made under

these presents were calculated.

7. That if the Contractor shall at any time make any default in the performance or

observance in any respect of any of the terms and provisions of the said

agreement or of these presents the total amount of the advance or advances

that may still be owing to the SEEPZ shall immediately on the happening of

such default be repayable by the Contractor to the SEEPZ together with

interest thereon at twelve percent per annum from the date of respective

dates of such advance or advances to the date of repayment and with all

costs, charges, damages and expenses incurred by the SEEPZ in or for the

recovery thereof or the enforcement of this security or otherwise by reason of

the default of the contractor and the contractor hereby covenants and agrees

with the SEEPZ to repay and pay the same respectively to him accordingly.

8. That the Contractor hereby charges all the said materials with the repayment

to the SEEPZ of the said sum ofRs.__________/- and any further sum or

sums advanced as aforesaid and all costs, charges, damages and expenses

payable under these presents PROVIDED ALWAYS and it is hereby agreed

and declared that notwithstanding anything in the said agreement and without

prejudice to the powers contained therein if and whenever the covenant for
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payment and repayment hereinbefore contained shall become enforceable

and the money owing shall not be paid in accordance therewith the SEEPZ

may at any time thereafter adopt all or any of the following course as he may

deem best:-

a) Seize and utilize the said materials or any part thereof in the

completion of the said works on behalf of the contractor in accordance

with the provisions in that behalf contained in the said agreement

debiting the contractor with the actual cost of effecting such completion

and the amount due in respect of advances under these presents and

crediting the contractor with the value of work done as if he had carried

it out in accordance with the said agreement and at the rates thereby

provided. If the balance is against the contractor he is to pay same to

the SEEPZon demand.

b) Remove and sell by public auction the seized materials or any part

thereof and out of the moneys arising fromthe sale retain all the sums

aforesaid repayable or payable to the SEEPZ under these presents

and pay over thesurplus (if any) to the Contractor.

c) Deduct all or any part of the money owing out of the security deposits

or any sum due to the contractor underthe said agreement.

9. That except in the event of such default on the part of the contractor as

aforesaid interest on the said advanceshall not be payable.

10.That in the event of many conflict between the provisions of these presents

and the said agreement theprovisions of these presents shall prevail and in

the event of any dispute or difference arising over the constructionor effect of

these presents the settlement of which has not been hereinafter expressly

provided for the same shallbe referred to the Superintending Engineer (M),

SEEPZ. Mumbai, whose decision shall be final and the provisions ofthe Indian

Arbitration Act for the time being in force shall apply to any such reference.

IN WITNESS WHEREOF the said M/s __________________________________
and Shri.
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_____________________________, SEEPZ SEZ AUTHORITY, by the order and

under direction of the SEEPZ havehereunto set their respective hands the day and

year first above written.

SIGNED, SEALED AND DELIVEREDby the said Contractor M/s.
______________in the presence of�..Witness Signature:

Name:

Address:

SIGNED BY Shri. _____________________,

SEEPZ SEZ AUTHORITY, by the order and

direction of the SEEPZ in the presence of��

Witness Signature

Name:

Address:
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16. Value Added Tax (VAT) Act and Contract Labour, Income Tax
Clause

Maharashtra State Commissioner of Sales Tax
Notification No .VAT-1505/CR-123/TAXATION-1 DT.1.4.2005
Maharashtra Value Added Tax Act -2002
1. The tendered rates shall be inclusive of all taxes, rates & cess & shall also be

inclusive of the tax leviable in respect of VATunder the provision of the Maharashtra

Value Added Tax Act-2002.

2. The contractors who submit the tenders should necessarily be a Registered

Dealer under the MaharashtraValue Added Tax Act, 2002.

3. The contractor shall submit the Registration Certificate as a registered dealer

under the above said Act at the time of submission of tender/at the time of issuing

the work order.

4. SEEPZ will deduct this tax at source at 2% (for registered contractors) & 4% (in

other case) of the value of the work done as per Section 31 of Maharashtra VAT Act,

2002 & Notification No.VAT-1505/CR-123/TAXATION-1 DT.1.4.2005. TDS certificate

to this effect will be issued by SEEPZ.

Registration under Contract Labour Act -1970
While submitting the tender, the tenderer should note that he should produce the

certified Xerox copy of Registration in prescribed form issued by Labour

Commissioner under Contract Labour Act, 1970, as an employer, as much as they

are directly employing the workers for execution of the contract works awarded to

them by SEEPZ & comply with the provision of the Act. After acceptance of tender

by SEEPZ the contractor has to give intimation about work order & get this particular

work registered within a period of 15 days from the date of issue of work order from

labour commissioner under Contract Labour Act, 1970 failing which no permission

will be granted to continue further work under the agreement.
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Maharashtra Value Added Tax Act -2002
1. The tendered rates shall be inclusive of all taxes, rates & cess & shall also be

inclusive of the tax leviable in respect of VATunder the provision of the Maharashtra

Value Added Tax Act-2002.

2. The contractors who submit the tenders should necessarily be a Registered

Dealer under the MaharashtraValue Added Tax Act, 2002.

3. The contractor shall submit the Registration Certificate as a registered dealer

under the above said Act at the time of submission of tender/at the time of issuing

the work order.

4. SEEPZ will deduct this tax at source at 2% (for registered contractors) & 4% (in

other case) of the value of the work done as per Section 31 of Maharashtra VAT Act,

2002 & Notification No.VAT-1505/CR-123/TAXATION-1 DT.1.4.2005. TDS certificate

to this effect will be issued by SEEPZ.

Registration under Contract Labour Act -1970
While submitting the tender, the tenderer should note that he should produce the

certified Xerox copy of Registration in prescribed form issued by Labour

Commissioner under Contract Labour Act, 1970, as an employer, as much as they

are directly employing the workers for execution of the contract works awarded to

them by SEEPZ & comply with the provision of the Act. After acceptance of tender

by SEEPZ the contractor has to give intimation about work order & get this particular

work registered within a period of 15 days from the date of issue of work order from

labour commissioner under Contract Labour Act, 1970 failing which no permission

will be granted to continue further work under the agreement.
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Deduction o f Income Tax
The Income Tax including surcharges or percentage in force from time to time or at

the rate as intimated bythe competent Income Tax authority shall be deducted from

bill amount whether measured bill, advance payment orsecured advance.
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17. Service Tax Clause
(For other than maintenance, labour oriented and consultancy works)

1. The tendered rate shall be inclusive of all taxes, rates &cesses& shall also be

inclusive of the tax liable in respect of Service Tax under the provision of Service Tax

Act.

2. The contractors who submit the tenders should necessarily be registered under

the Service Tax Act, if he is providing services covered under Service Tax Act.

3. The contractor shall submit the registration certificate/ authorized documents

under the service Tax Act at the time of submission of tender.

4. The successful tenderer shall himself be liable/responsible to pay the Service Tax

with education cess thereon to concerned government authority directly (after

receiving the payment)as per the prescribed rate declared by concerned government

authority time to time & within the prescribed period as per Service Tax Act.

Amendments
Note:-Attested copy of Service Tax Registration certificate shall be attached in

Envelope No.1
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18. Insurance o f Work Clause
The contractor shall take out necessary Insurance Policy/Policies immediately after

issuing work order and produce acopy of same prior to payment of first RA bill so as

to provide adequate insurance cover for execution of theawardedcontract work for

total contract value & complete contractperiod including defect liability period

asstipulated in thetenderpaper and upto the period for which the extension of time

limit is granted from the "Directorateof Insurance,Maharashtra State, Mumbai" only.

Its postal address for correspondenceis "264, MHADA, 1st floor,OppKalanagar,

Bandra (E), Mumbai-400 051". Tel.26438690 / 26438746 & Fax: 26438461.

Similarly, all workmenappointed to complete the contract work are required to be

insured under Workmen’s CompensationInsurancePolicy. Insurance Policy /Policies

taken out from any other companywill not be accepted. If any contractorhaseffected

insurance with any Insurance Company, the same will not be accepted.
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19. Third Party Inspection Clause
Material such as all type of pipes (of all sizes) R.C.C. / P.S.C. / M.S. /D.I.

/CI./A.C./HDPE/PVC/GRP & other, all type ofvalves (of all sizes), all types of

membranes / epoxy resin /Polyester Resin&any other materials as per requirements

which are supplied by the contractor under this contract are subject to thirdparty

inspection. The charges for third party inspection shall be 0.20% on the actual cost

of materials, excluding Excise and freight ofmaterials. The charges for such

inspection shall be paid by the contractor. All the arrangements for inspection i.e.

measuring tools, testingequipment and tools, labour required for handling materials

during testing etc. shall be made available / arranged by the manufacturer /Vendor /

contractor in their premises at their own costs. If any particular testing facility is not

available at the premises / location of Factory,then the test shall be arranged by the

factory owner / Vendor at his own cost at other locations / test laboratory. All

expenses in this regardshall also have to be borne by the manufacturer /vendor

/contractor only.

If the material inspected fails during test on no fault of the inspecting agency, fees

are payable to the inspecting agency forthe said inspection and for any further re-

inspection of the same material.

Third party inspection shall be done from one of the following agencies. The name of

the agency for third party inspectionshall be informed by Engineer-in-charge.

1. M/s. Geo-Chem Laboratories Pvt. Ltd.

2. M/s. Dr. Amin Controllers Pvt. Ltd.

3. M/s. Quality Services and Solutions (QSS),

4. M/s. SGS India Pvt. Ltd.

5. M/s. Wapcos Ltd.

6. M/s. RITES Ltd.

If it is subsequently observed that there are defects in the quality of material, the

contractor shall replace the material withoutany extra cost.

In addition to third party inspection, the Engineer-in-charge or his representative may

conduct inspection intermittently.
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20. Third Party Inspe ction Clause

The third party inspection report merely in the certificate form stating

thatpipes/valves/specials or any other material inspected are found satisfactory will

not be accepted, but it should be in the form of detailedreport stating the parameters

checked & observations made with comments of the Inspecting Officer in

accordance with the respectivespecifications/detailed item wise specifications / as

per Tender notice.
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21. Quality Audit Clause
The contractor shall note that, following exercise of Quality Audit of the work shall be

carried out by the nominatedauthority from SEEPZ.

1. The quality audit of the work shall be exercised by authority nominated by

SEEPZ at a stage when 80% of the workis completed or at stage as decided

by SEEPZ.

2. The contractor should remain present (alongwith all test reports& necessary

documents for the works) at site whenquality audit of the work is being

exercised.

3. Final Bill will be released for payment only after complianceof the

points/remarks raised by the quality auditor withproper reasoning to the

competent authority & only after receiptof clearance of nominated authority.

4. The contractor has to make all necessary rectifications, alterationsto the work

executed, as suggested by thequality auditor without any extra cost. If the

contractor fails to do so, or does not intend to do so, then the probableamount

required for the rectificationshall be withheld from the bills & other dues

payable to the contractor. Thecontractor shall be liable to pay suitable

compensation as decided by the SEEPZ SEZ AUTHORITY.
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22. Standard Cement Consumption Statement

Item of Work Rate of
Cement

Consumption
in

bags

Remarks

A] Cement Concrete
(Nominal Mix)

Lower Limit Upper Limit

1:5:10 (M-5) 2.60/m3 2.35 2.85

1:4:8 (M-7.5) 3.10/m3 2.80 3.40

1:3:6 (M-10) 4.10/m3 3.80 4.40

1:2:4 (M-15) 6.20/m3 5.90 6.50

1:1.5:3(M-20) 8.20/m3 7.90 8.50

1: 1: 2 (M-25) 8.70/m3 8.40 9.00

B] Cement Concrete
(Design Mix)

Minimum
cement
consumption
for
Design Mix

The greater value of either theminimum
cement contentspecified or
cementconsumption as per design
mixwill prevail during execution ofwork.

M-15 5.80/m3

M-20 6.60/m3

M-25 6.60/m3

M-30 7.00/m3

M-35 7.50m3

M-40 8.00/m3

C] Brick Masonry II
Class with 30% mortar

CM - 1:8 1.05/m3

CM - 1:6 1.40/m3

CM - 1:5 1.70/m3

CM - 1:4 2.10/m3
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D] 115 mm thick Brick
Masonry II Class

0.28/m2

CM - 1:3

E] Brick Masonry I
Class withoutpointing
with 25% mortar
CM - 1:6 1.15/m3

CM - 1:5 1.40/m3

CM - 1:4 1.70/m3

F] UCR Masonry
without pointing with
35% mortar
CM - 1:6 1.70/m3

CM - 1:5 2.00/m3

CM - 1:4 2.50/m3

G] UCR Masonry
without pointing with
45% to 50% mortar
CM - 1:6 2.15/m3

CM - 1:5 2.60/m3

CM - 1:4 3.10/m3

H] Laterite Stone
Masonry with 18%
mortar
CM - 1:6 0.85/m3

CM - 1:5 1.00/m3

CM - 1:4 1.30/m3

I] Cement Plaster with
Cement mortar 1:3
(neeru finish)
6 mm 0.07/m2

12 mm 0.13/m2

20 mm 0.20/m2
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F] UCR Masonry
without pointing with
35% mortar
CM - 1:6 1.70/m3

CM - 1:5 2.00/m3

CM - 1:4 2.50/m3

G] UCR Masonry
without pointing with
45% to 50% mortar
CM - 1:6 2.15/m3

CM - 1:5 2.60/m3

CM - 1:4 3.10/m3

H] Laterite Stone
Masonry with 18%
mortar
CM - 1:6 0.85/m3

CM - 1:5 1.00/m3

CM - 1:4 1.30/m3

I] Cement Plaster with
Cement mortar 1:3
(neeru finish)
6 mm 0.07/m2

12 mm 0.13/m2

20 mm 0.20/m2
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25 mm 0.23/m2

40 mm 0.40/m2

J] Cement Plaster with
Cement mortar 1:4
(without neeru finish)
6 mm 0.06/m2

12 mm 0.11/m2

20 mm 0.17/m2

25 mm 0.22/m2

40 mm 0.34/m2

K] Coursed Rubble
masonry with pointing
30% mortar
1:6 CM 1.70/m3

1:5 CM 2.00/m3

1:4 CM 2.50/ m3

L] Sand Faced plaster
CM 1:3
12 MM 0.20/m2

20 MM 0.23/m2

25 MM 0.25/m2

M] Cement plaster
without neeru finish CM
1:3
6 MM 0.07/m2

12 MM 0.13/m2

20 MM 0.20/m2

25 MM 0.25/m2

N] Cement plaster with
neeru finish CM 1:4
6 MM 0.06/m2

12 MM 0.10/m2

20 MM 0.17/m2

25 MM 0.22/m2
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O] Decorative texture
plaster CM 1:4

0.15/m2

P] Neat Cement Finish
over green surface 1.5

mm

Thick 0.04/m2

Q] Wet on wet finish CM
1:3
12 MM

1.05/m2

R] Pointing with
Cement Mortar 1:3
Brick Masonry 0.03/m2

Stone Masonry 0.05/m2

S] Paving and Flooring
Shahabad / Tandur /
Kotta / Kaddapa
Checkered tiles / plain
cement tiles /
marble / mosaic / granite
CM 1:4 bed
and with pointing 1:3

0.19/m2

Skirting &Daddo 0.30/m2

Shahabad / Tandur /

Kadappa CM 1:6

0.14/m2

White / coloured glazed

tiles

0.28/m2

Granite stone facing

plaster CM 1:3

0.20/m2

Ceramic tiles 0.22/m2

IPS flooring 40 mm 0.30/m2

T] Colgrout Masonry
with 45 % mortar
Cement 1:3 sand mortar 3.54/m3

U] Gun iting CM 1:3
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25 MM 0.28/m2

40 MM 0.45/m2

50 MM 0.55/m2

V] Water proofing
Box type water proofing 0.80/m2

Water proofing by

injection grouting

1.00/m2

Water proofing on terrace

slab

0.50/m2
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23. Cement Variation Clause
The rates in Schedule are based on the above stated rates of cement consumption.

The permissible variation in the cement consumptionshall be as given under Item

No.1 above. For rest of the item permissible variation shall be + 5% of figures give

above. If the actualconsumption on any work is below these limits, reduced rates

shall be paid (considering double the prevailing market rate) for any item ofwork on

which less cement has been used below limit of -5%. If consumption goes beyond

the limit of +5% the same shall not be paid.

It may be noted that when specifically ordered out to adopt richer mix than specified

in the tender, the excess cement soconsumed above the specified mix in the tender,

the same will be paid at prevailing market rate. However, for cement saveddue to

adoption of poorer mix when so specifically directed by the department, a reduced

rate will be paid (as per prevailingmarket rate).

For excess/less cement use on work as per cement variation clause the standard

consumption for cement shall be as pertable given above.
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24. Maintenance Guarantee Clause during Defect Liability Period
2. Defect liability period for this work is 36 months. But guarantee period is

120 months. The contractor will have to guarantee the work executed under

the agreement for a period of 120 Months from the date of completionof the

work. During this period of 120 Months, the contractor will have to make good

all damages caused to the works done by him underthis agreement, to the full

satisfactionof Engineer-in-charge, without charging any extra cost. The repairs

to defects due to bad workmanshipshall be done. Contractor has to give

undertaking on Rs. 100 /- stamp paper to repair the defects if observed during

guarantee period of 120 months.

3. The contractor willhave to maintain the work done by him under this

agreement in good condition during the defect liability period. Thelist of

defects to be observed and rectified is attached separately in the tender

document.

4. The contractor will have to carry out the repairs within 8 days from the date of

intimation by SEEPZ about the damages.

5. If during the guarantee period, the company/contractor’s firm gets dissolved or

some new partners are introduced, then the responsibilityto maintain the work

done under this agreementduring the defect liability period will have to be

borne by the new Company/Contractor’sfirm.

6. For enforcing this defect liability period of 36 months and guarantee period of

120 months, 8.00 % Security Deposit of accepted tender cost or tendered

cost whichever is higher, shall be recovered from thecontractor as under:

a) 3.00 % initial security deposit in the form of DD/BG at the time of issue of

work order.

b) 5.00 % to be recovered through RA bills.

Out of this 8.00 %, the initial security deposit of 3.00 % in the form of BG/DD

willbe released alongwith the final billafter one monsoon after completion of

work. Remaining 5.00 % recovered through RA Bills shall be released as

follows.
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i) After completion of defect liability period of 36 Months from the date

ofcompletion of work : 3 % will be released.

ii) Balance 2 % will be released after completion of Guarantee period of 120

months from the date of completion of work or against Bank Guarantee for

2 % SD up to completion of Guarantee period of 120 months from the date

of completion of work.

Before releasing such security deposit after 36 Months of after the defect

liability period and 120 months of guarantee period, the SEEPZ SEZ

AUTHORITY along with therepresentative of the contractor shall inspectthe

work & if the work is found to be satisfactory then only proportionate security

deposit shall bereleased.

7. Considering the guarantee offered by the contractor, the contractor is

requested to thoroughly inspect & study the site conditions beforequoting for

this work. No extra claim on this account will be entertained later.

8. If certain works are neglected by the contractor, the same shall be carried out

by the department at the risk & cost of the contractor. Thecost of the same

shall be recovered from the amount balance with SEEPZ.

9. Before starting the work, the contractor will have to give in writing, guarantee

on stamp paper of Rs.100/- for free maintenance of work done by him for the

period of 120 Months from the date of completion of work.

10.This Maintenance Guarantee Clause supersedes all clauses regarding

security deposit mentioned elsewhere in this tender.
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25. Observation and Rectification of Defects

List of Defects required to be observed and rectified by the Contractor during the

Guarantee period:

iii) Water proof Treatment :

a) Plaster / Membrane / Resin /  peeled off / faded

b) Cracks observed in brickbat coba / membrane / resin

iv) Leakages through slab / joints of water proof treatment.

v) Leakages through joints of parapet wall and slab

vi) Gaps between slab and treatment layer. Air bubbles / voids in water proofing

layer.

vii) Water tightness / Hydraulic test not as per norms.

Note:
1. Any other defect over and above those mentioned above or any defect as and

when pointed out by the\ Engineer-in-charge willhave to be attended satisfactorily

by the contractor at his own cost during the guarantee period.

2. Out of the above mentioned defects, the defects relevant to the work executed

under this contract shall only be observed.
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26. Declaration for Non -Employment of Ex -SEEPZ SEZ Employee

Declaration
I/We hereby declare that in the formationof our Company, either by way of

partnership or consultant, no SEEPZemployeehas been on the enrollment of the

Company.

It is further to certify that the ex-employee of the SEEPZ, who has joined the

Company, has completed 2 years fromhis date of resignation from SEEPZ or from

the date of retirement from SEEPZ.

Date:

Place:Signature of Contractor
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27. Additional Clause for Works costing more t han Rs.50 Lakhs
Contractor should construct a site office of area specified elsewhere in the tender at

the work site for use of SEEPZ Engineers & otherstaff with 1 table, 6 chairs, 1 steel

cupboard, 1 fan etc. without any claim for reimbursement.

The possession of the office would be with Engineer-in-charge. After the

completionof work, contractor would berequestedto dismantle the site office

constructedfor the temporary use & take back all the materials in the office such

astables, chairs, cupboard, fans etc.If in case no such office is constructed by the

contractor within a period of one month from the date of work order, anamount of

Rs.2 Lakhs shall be deducted from 1st RA Bill, which shall be kept in deposit till the

office is constructed.
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28. Certificate from Contractor

CERTIFICATE
I/We hereby certify that the rates have been quoted by me/us after:

a) I/We have fully acquainted myself/ ourselves with site conditions &

b) I/We have fully read, understood & accepted all terms, conditions, specifications &

requirementsmentioned in these tender documents.

Stamped & dated

Signature of theContractor
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29. Schedule B
Schedule B

Providing and laying water proof treat ment on terrace slab of SDF 1 to 6 and GJ 1 to 3 buildings excluding
buildings for which water proof treatment is done recently in SEEPZ SEZ Premises at Andheri (E) Mumbai.

Name of Work : Providing and laying water proof treatment on terrace slab of SDF and GJ Buildings in
SEEPZ SEZ Premises at Andheri (E) Mumbai

BILL  OF   QUANTITIES ( SCHEDULE B)

Sr.
No.

Item
No.

Description of Item Unit Qty. Rate
(Rs.)

Rate in
Words
(Rs.)

Amount
in Rs.

A Providing and laying water proof treatment
on terrace slab of SDF and GJ Buildings
excluding buildings for which water proof
treatment is done recently, with  Epoxy Resin
System primer coat / bonding coat, sprinkle
lightly quartz sand  to form rough surface,
providing and applying Polyester Resin to
the substrate and  fleece rolling with a perion
roller to remove air bubbles etc. complete
with 10 years guarantee on court fee stamp
including giving satisfactory water tightness
test for 2 weeks including cost of all
materials, labour, water, p onding
etc.complete.

ITEM INCLUDES FOLLOWING SUB ITEMS

RFP for SEEPZ SEZ

C o n t r a c t o r P a g e 109 | 145 S E E P Z  S E Z  A u t h o r i t y

29. Schedule B
Schedule B

Providing and laying water proof treat ment on terrace slab of SDF 1 to 6 and GJ 1 to 3 buildings excluding
buildings for which water proof treatment is done recently in SEEPZ SEZ Premises at Andheri (E) Mumbai.

Name of Work : Providing and laying water proof treatment on terrace slab of SDF and GJ Buildings in
SEEPZ SEZ Premises at Andheri (E) Mumbai

BILL  OF   QUANTITIES ( SCHEDULE B)

Sr.
No.

Item
No.

Description of Item Unit Qty. Rate
(Rs.)

Rate in
Words
(Rs.)

Amount
in Rs.

A Providing and laying water proof treatment
on terrace slab of SDF and GJ Buildings
excluding buildings for which water proof
treatment is done recently, with  Epoxy Resin
System primer coat / bonding coat, sprinkle
lightly quartz sand  to form rough surface,
providing and applying Polyester Resin to
the substrate and  fleece rolling with a perion
roller to remove air bubbles etc. complete
with 10 years guarantee on court fee stamp
including giving satisfactory water tightness
test for 2 weeks including cost of all
materials, labour, water, p onding
etc.complete.

ITEM INCLUDES FOLLOWING SUB ITEMS

RFP for SEEPZ SEZ

C o n t r a c t o r P a g e 109 | 145 S E E P Z  S E Z  A u t h o r i t y

29. Schedule B
Schedule B

Providing and laying water proof treat ment on terrace slab of SDF 1 to 6 and GJ 1 to 3 buildings excluding
buildings for which water proof treatment is done recently in SEEPZ SEZ Premises at Andheri (E) Mumbai.

Name of Work : Providing and laying water proof treatment on terrace slab of SDF and GJ Buildings in
SEEPZ SEZ Premises at Andheri (E) Mumbai

BILL  OF   QUANTITIES ( SCHEDULE B)

Sr.
No.

Item
No.

Description of Item Unit Qty. Rate
(Rs.)

Rate in
Words
(Rs.)

Amount
in Rs.

A Providing and laying water proof treatment
on terrace slab of SDF and GJ Buildings
excluding buildings for which water proof
treatment is done recently, with  Epoxy Resin
System primer coat / bonding coat, sprinkle
lightly quartz sand  to form rough surface,
providing and applying Polyester Resin to
the substrate and  fleece rolling with a perion
roller to remove air bubbles etc. complete
with 10 years guarantee on court fee stamp
including giving satisfactory water tightness
test for 2 weeks including cost of all
materials, labour, water, p onding
etc.complete.

ITEM INCLUDES FOLLOWING SUB ITEMS



RFP for SEEPZ SEZ

C o n t r a c t o r P a g e 110 | 145 S E E P Z  S E Z  A u t h o r i t y

Sr.
No.

Item
No.

Description of Item Unit Qty. Rate
(Rs.)

Rate in
Words
(Rs.)

Amount
in Rs.

a.1 Cleaning and preparing the surface of old RCC
work, old plastered work, old water proof
treatment by removing loose cover by saner /
grinder for application of PRBM treatment
including tools, tackles etc. complete.

Sqm. 24500

a.2 Providing and applying Epoxy resin System
primer coat / bonding coat until the pores are
closed and  sprinkle immediately lightly quartz
sand  to form rough surface including cost of
material, labour, tools & plants etc. complete.

Sqm. 49000

a.3 Providing and applying Polyester Resin to the
substrate and  fleece rolling with a perion roller
to remove air bubbles and applying second coat
of Polyester Resinetc. complete

Sqm. 49000

a.4 Giving satisfactory water tightness test for 2
weeks including cost of all materials, labour,
water, ponding etc.complete.

Sqm. 49000

Total Sqm. 49000
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30. Annexure A - Joint Venture for works costing more than Rs.300
Lakhs
1. If the application is made by Joint Venture Consortia of two or more contractors

of any class may combine andtender for a work costing to the amount up to

which each individual contractor of the higher of the two limits, if theyare of

different categories, are empowered to tender as per the original registration

provided that:

(i) The application shall be signed by all JV Partners so as to be legally binding

on all JV Partners.

(ii) The combination is of the contractors as a whole and not individual partners.

(iii) The main contractor shall furnish the notarized joint venture MoU along with

other joint venture partner onRs.100 stamp paper along with PQ form in

envelope No.1 only without which they shall not be qualified.

2. The notarized JV MoU / Agreement should give details as under

a) Particulars of the Firm.

b) Profit sharing ratio.

c) Principal place of business.

d) Details of the Lead Member of the Joint Venture Consortia.

e) Details of the Bank Account Operations.

f) Details of the authorized representative of all the Joint Venture Consortia

members etc.

g) The JV constituting agreement shall be irrevocable till the completion of work.

h) The JV constituting agreement should cover clauses pertaining to liabilities

arising out of the work, if any andliquidation thereof.

i) Whereas the share of the lead member should not be less than 51% and the

share of all the Joint Venture Firmshall be 100%

j) One of the Partners shall be nominated as being in-charge and this

authorization shall be evidenced bysubmitting a power of attorney signed by

legally authorized signatories of the Partners.
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k) The Partner in-charge shall be authorized to incur liabilities and receive

instructions for and on behalf of any andall Partners of the Joint Venture

Consortia and entire execution of the contract including payment shall be

doneexclusively with the partner in-charge.

l) All Partners of the Joint Venture Consortia shall be liable jointly and

separately for execution of the contract inaccordance with contract terms and

a relevant statement to this effect shall be included in the

authorizationmentioned under (j) above.

3. The notarized JV MoU so submitted along with the Tender shall be considered

as a Legal Document forestablishing the Joint Venture Consortia.

4. The information pertaining to class of Registration, Work experience and / or

Plant & Machinery of JV partner inthe respective forms duly signed by the

Partner shall be submitted with the tender in envelope No.1.

5. The financial norms shall have to be satisfied by the lead partner of joint venture

firm in respect of bid capacity,as per Form �F�

6. In case of Joint Venture consortia the sponsoring firm has to submit complete

information and identify the leadfirm. It would be necessary for the Joint Venture

Consortia to establish to the satisfaction of the SEEPZ that theventure has made

practical, workable and legally enforceable agreements amongst the parties, that

responsibilitiesetc., assigned are capable in their individual capacity to discharge

them competently and satisfactorily and also that,the lead firm has necessary

skill and capacity to lead and responsibility and involvement for the entire period

ofexecution as well as a leading role in control and direction on the resources of

the entire Joint Venture Consortia.

7. The % share of other partners (other than lead partner) should not be more than

his limit of eligibility to quote forworks divided by the estimated cost of work put to

tender i.e. when such a percentage is applied to the cost of the work, his share of

cost should not exceed his own eligibility limit of tendering for works.

8. Machineries owned by each partner & hired can be clubbed together
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9. When contractors submit the PQ forms in individual capacity satisfying the

required norms and the samecontractor submits the P.Q. form as a joint venture

partner, the P.Q. form in individual capacity shall only be considered. P.Q. form

and tender submitted in J.V. capacity shall be rejected outright.

10.All joint venture partners shall be fully responsible for the satisfactory completion

of work.

30.1 Clause, Condition and MOU for Joint Venture for works costing more
than Rs.300Lakhs

FORM GENERAL 1.4

Joint venture or Association of two or more contractors will be allowed. The Joint

Venture shall be allowed for Plant and machinery and / or work experience. The lead

partner of JV should have contractor registration in appropriate class as mentioned in

NIT. Other partner / partners of JV shall also have registration; however, their share

shall be limited up to the class of registration.

It should be noted that an agency shall be allowed to quote individually as well as in

associations / JV. The post qualification of the agency will be decided as per norms

mentioned in PQform. The main contractor shall furnish the notarized joint venture MoU

along with other joint venturepartner on Rs. 100 stamp paper along with PQ form in

envelope No.1 only. Each joint venture partner isrequested to give an undertaking on

stamp paper of Rs. 100/- stating that he will make him as a jointventure along with main

contractor only for this work and further he cannot make a joint venturepartnership with

other contractor / firm for this work. It is obligatory that the main contractor in the

jointventure gets post-qualified individually for financial criteria as per the norms of

SEEPZ.
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31. Annexure B - Memorandum o f Understanding for Joint Venture

MEMORANDUM OF UNDERSTANDING FOR JOINT VENTURE AGREEMENT
FOR

� ___________________________________________________________________�
DEED OF PARTNERSHIP (JOINT VENTURE OF _____________ AND
________________)
This Memorandum of Understanding for Joint Venture Agreement made and entered

into at on this ______ day of _______ 20___ by and between:

1) ������������������

AND
2) ������������������

DEFINATIONS:-
In this deed, the following words and expression shall have meanings set out below:

�The Joint Venture� (�JV� for short) shall mean �_______________________ (JV)�

and�___________________� Joint Venture collectively acting in collaborations for the

purpose of thisagreement.

�Apex Co-ordination Body (ACB) shall mean the body comprising Director of the

Parties to the JointVenture�

�The Owner � shall mean

���������������������

���������������������

�The Works � shall mean the ���������������������......

������������������������.

�TheContract� shall mean the contract entered into or to be entered into between the

�Joint Venture� and

�The Owner� for the works.
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JOINT VENTURE (JV)
(Whereas the Parties hereto declare that, they agree and undertake to form a Joint

Venture for thepurpose of Execution of the works, as an integrated Joint Venture. The

JV shall be called as � JOINTVENTURE � for short) Provided that the Parties are not

under this agreement entering into any permanentPartnership or Joint Venture to tender

or undertake any contract other than the subject works. Nothingherein contained shall

be considered to construe the Parties or Partners to constitute either Party theagent of

the other.

WITNESSES
WHEREAS the SEEPZ SEZ AUTHORITY, herein after referred as theSEEPZ SEZ

AUTHORITY, have invited tenders for the work of

������������������������������..� hereinafter

referred as �The Works�Whereas PARTY NO. I and PARTY NO. II wish to execute the

Contract, if awarded as per the terms of this indenture. Now, therefore this Deed of

Partnership witnesses as follows:-

1) That, these recitals are and shall be deemed to have been part and parcel of the

presentMOU for JV.

2) That, this MOU shall come into force from the date of this MOU i.e. the day of

_____________ the year ______________

3) That, the operation of this MOU for JV firm concerns and is confined to �the works�

only.

4) That, the name of the Joint Venture firm shall be �_________________)

5) That, PARTY NO. I and PARTY NO. II shall jointly execute the works according to

all termsand conditions as stated in the relevant instructions contained in the Bid

Documents / Contract as anand conditions as stated in the relevant instructions

contained in the Bid Documents / Contract as anintegrated JV styled as

�_______________________________)

That, this MOU for JV shall regulate the relations between the parties and shall

include without being limited to them the following conditions.
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a) M/s. ___________________________ shall be the lead Company In-charge of

the Joint Venture for all intents and purpose.

b) The parties hereto shall jointly and severally liable to SEEPZ for all acts, deeds

and thingspertaining to the Contract. The Contract for the works shall be signed

by Shri._______________________ as a General Power of Attorney Holder.

c) That the Director of one of the parties of the JV, ________________ shall be

the leadPartner of the JV firm and shall have the Power to Control and Manage

the Affairs of the JV.

d) That, on behalf of the Joint Venture Lead Partner, _______________ have the

Authority toincur liabilities, receive instructions and payments, sign and execute

the Contract for and on behalf of theJoint Venture. All payments made under

the contract shall be made into the Joint Venture�s bank account.

e) One or two Bank accounts shall be opened in the name of JV to be operated by

the JointSignatory by representative of both the Partner of Joint Venture.

f) That each of the parties to the JV agrees and undertake to place at the disposal

of the JVbenefits of its individual experience, technical knowledge and skill and

shall in all respects bear its share ofthe responsibility including the provision of

information, advice and other assistance required in connectionwith the works.

The share and the participation of the partners in the JV shall broadly be as

follows :-

Name of Contractor Share of Percentage

1)

2)

Total 100%

And all rights, interests, liabilities, obligations, works experience and risks (and

all net profit or net losses)arising out of the contract shall be shared or borne

by the Parties in proportion to these share. Each of theparties shall furnish its

proportionate share in any bonds, guarantees, sureties required for the works

aswell as its proportionate share in working capital and other financial
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requirements, all in accordance withthe decisions of the Apex Coordinating

body.

g) Any loan/advances shall be shared by the PARTY NO. I and PARTY NO. II in

the ratio of________________ respectively.

h) All funds, finance or working capital required for carrying out and executing, the

works orcontract shall be procured and utilized by the parties are mutually

agreed by them and they shall be liableand responsible for the same. Initial

Capital of the JV firm shall be Rs. _______________.

i) The execution of the work on the site will be managed by a Project Manager.

The ProjectManager shall be authorized to represent the JV on site in respect

of matters arising out or under thecontract.

j) The PARTY NO. I and PARTY NO. II shall be jointly and severally liable

towards the ownerfor the execution of the contract commitment in accordance

with contract conditions.

k) The JV shall be registered with the Registrar of Firms / Company, Maharashtra

State. Priorwritten approval of SEEPZ shall be obtained before any changes

are proposed to be made in this JointVenture Agreement, once it is registered

with the Registrar of firms / Company, Maharashtra State.

l) This Joint Venture Agreement shall not be dissolved till the completion of the

defect liabilityperiod as stipulated in the Tender Document conditions of the

works and till all the liabilities thereof areliquidated.

m) That, questions relating to validity and interpretation of this deed shall be

governed by thelaws of India. Any disputes in interpretation of any conditions

mentioned herein shall be referred toArbitrator by mutual consent of the parties

to the JV and such proceedings shall be governed by the IndianArbitration and

Conciliation act, 1996. The award of the Arbitrator shall be final and binding on

the parties,hereto, neither the obligations of each party hereto to perform the

contract nor the execution of works shallstop during the course of these

arbitration proceedings or as a result thereof.
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n) That, no party to the JV has the right to assign any benefit, obligation or liability

under theagreement to any third party without obtaining the written consent of

the other partner and SEEPZ.

o) Bank account (s) in the name of the Joint Venture firm may be opened with any

Nationalized /Scheduled Bank / Banks approved by GoM and the

representatives of both partners areauthorized to operate upon such accounts

jointly.

p) That, the parties to the JV shall be responsible to maintain or cause to maintain

properBooks of Accounts in respect of the business of the JV firm and the

same shall be closed at the end of theevery financial year.

q) That the financial year of the firm shall be the year ended on the 31stday of

March everyyear.

r) That upon closure of the books of account, balance sheet and profit and loss

account, as tothe state of affairs of the firm, as at the end of the financial year

and as to the profit or loss made, orincurred by the firm for the year ended on

that date respectively, shall be prepared and the same shall besubject to audit

by a Chartered Accountant.

Legal Jurisdiction
All matters pertaining to or emanating from this JV agreement involving the owner shall

be subject tojurisdiction or High Court of Judicature, at ...���..

Notice a nd Correspondence
All correspondence and notices to the JV shall be sent to the following address:

IN WITNESS WHERE TO the parties have caused their duly authorized representative

to sign below:

Signed for and on behalf of signed for and on behalf of

Witness

1.

2.
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32. Scope o f Work

Name ofWork: -Providing and laying water proof treat ment on terrace slab of SDF
1 to 6 and GJ 1 to 3 buildings excluding buildings for which
water proof treatment is done recently in SEEPZ SEZ Premises
at Andheri (E) Mumbai.

This area has been marked on the key plan.

SEEPZ is located in about 125 acres (about 50 hectors) land in Andheri (E) Mumbai. 6

numbers of Standard Design Factory (SDF) buildings and 3 numbers of �Gems

&Jewellery� buildings are constructed before 30 to 40 years. There are complaints

about leakages through roof slab of buildings. Structural audit was carried out and IIT

Powai has suggested to apply waterproof treatment to these buildings. Hence water

proof treatment is proposed for affected buildings on priority.

Tenders are being invited for water proof treatment of roof slab of various buildings.

1) Treatment using advanced technology using �Epoxy ResinSystemprimer and

Polyester Resin.

The Scope of work broadly covers the following activities, but not limited to:

1) Water proof treatment using �Epoxy resin system primer and Polyester
resin" system.

a) Cleaning and preparing the surface of old RCC work, old plastered work by

removing loose cover of old water proof treatment etc..

b) Providing and applying Epoxy resin System primer coat / bonding coat until

the pores are closed and  sprinkle immediately lightly quartz sand  to form

rough surface.

c) Providing and applying Polyester Resin to the substrate and fleece rolling with

a perion roller to remove air bubbles and immediately applyingPolyester

Resin second coat on fleece etc. complete.

d) Giving satisfactory water tightness test for 15 days.

The entire work is to be completed in a period of 60 days
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33. Post -Qualification Form for Joint Venture for works costing
Above Rs.300 Lakhs

FORM GENERAL 1.1
Directions to the tenderers for filling post -qualification form
Name of work :Providing and laying water proof treat ment on terrace slab of SDF 1

to 6 and GJ 1 to 3 buildings excluding buildings for which
water proof treatment is done recently in SEEPZ SEZ Premises
at Andheri (E) Mumbai.

.

1. A separate proforma should be submitted of works executed / works completed

in various departments where thework has been carried out. Attested copy of the

certificate should be submitted duly certifiedby the gazetted officer.

2. Please fill up properly all the required information and submit copies of required

documents asmentioned in this post qualification documents.

3. Supplementary pages may be attached, if required, (strictly in the format given in

serially).

4. The cost incurred by the applicant in making this document or quoting the offer or

providing clarifications andattending discussions or site visits will not be

reimbursed by SEEPZ.

5. PQ form shall be filled properly and copies of requisite documents as mentioned

in the tender documentsshall be attached.

6. Photocopies duly attested of the following certificates will have to be attached at

and original shall be produced in the office of the SEEPZSEZ

AUTHORITY,SEEPZ for verification on the day ofopening of the tender as

mentioned elsewhere.

a. Valid registration certificate in appropriate class.

b. Professional Tax Registration Certificate in �E� category for tenders without

PQ and both i.e. �E� & �R� categoryfor tenders where PQ is applicable.

c. Registration Certification with Sales Tax Department of Government of

Maharashtra.
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d. PAN No. (In case of JV it shall be of lead partner)

e. Experience certificate of work executed.

7. The information furnished must be sufficient to show that the applicant is capable

in all respects for successful completion of the envisaged work.

8. The conditional submission will not be treated as valid and shall be rejected

outright without assigning reasonsthereof.

9. The incomplete or improperly filled PQ form will be rejected out-rightly.

10. If the tenderer desires to form a Joint Venture, he will have to fulfill the terms and

conditions mentioned in theenclosed proforma and attach the required

documents along with duly filled proforma with this PQ documents.

11. If it is found that, the information uploaded/ attached with the Post � Qualification

documents is misleading /false or if it is found that, certain information is hidden,

then the contractor will be disqualified during any stage oftender process and

even after opening of tender.

12.Bidders shall  attach only relevant documents along with PQ.

13.Right to reject any or all pre-qualification applications of tenders without

assigning any reason thereof isreserved by competent authority.
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FORM GENERAL 1.2
Conditions for Post-Qualification (For work experience)

To qualify for award of the contract, the tenderer in his name should have experience in

last 5 financial years asunder:

1. Satisfactorily completed (from start to finish) as a prime contractor of at least one

single similar work of water proof treatment to roof slabs of 10000 Sqm area and or

value not less than Rs. 863 /- Lakhs

The information given above and in the enclosed forms, Annexure is true to the best

of my knowledge & belief. Iam / We are aware that, I / We will be disqualified at any

stage of the qualification or work will be withdrawn at anystage of execution, if any of

the above information is found to be incorrect. In case of such eventuality, I / We

willhave no claim on the Dept.

Date :

Signature of Contractor(with seal)
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Form A
List of machinery available with the tendered which will be used for this work

Name of tenderer:

Sr. No Name of

equipment

No. of

units

Kind and

make

Age and

condition

Present

location

Remarks

Signature of contractor

Note: 1) In case of hired plant and machinery, notarized agreement shall be furnished

along with documents of Ownership in the name of person from whom machinery is

hired.
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Form B
List of technical personnel that will be made available for this work.

Name of tenderer:

Sr. No Name and

Designation

Qualification Whether

working

on

field or in

office

Experience
of
execution
of similar
works

Period
from
which the
person is
working
with
the
tenderer

Remarks

Signature of contractor
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Form �C-1
Details o f Wor ks/ Similar Projects Completed b y Tenderer

(Please fill in information about the relevant projects completed in last 5 financial years)

Name of Tenderer:

Sr. No Name of

work

Cost of

work

Date of

starting

Stipulated

date

of period

of

completion

Actual

date of

completion

Remarks

1) State only those works whose individual project cost is more than 50% of tender

project cost/ or as per thetechnical norms mentioned under the eligibility criteria.

2) The statement should be supported by attested copies of certificates issued by

Heads of offices not below the rankof Executive Engineer

Signature of contractor
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Form �C-2
Statement showing the quantities of specific items executed by the tenderer in
any one year of the last 5 financialyears.

Name of Tenderer:

Sr. No Item Minimum

quantity

required

to

be

executed

in one

year

Quantity

executed

by the

tenderer

in

Financial

year

Year Year Year Year Remark

In support of the details entered in this statement, the tenderer shall attach the attested
copies of the quantity executed certificates signed by the authority not below the rank of
Executive Engineer.

Signature of the Contractor
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Form �D
Details of Projects in Progress and Tendered For

(Please fill in information about all the on-going similar projects only and projects

tendered for.)

Name of Tenderer:

Sr. No. Name of

work

Place &

Country

Work in

hand &

Remaining

cost of

work

Anticipated

date of

completion

Stipulated

date of

period of

completion

Remark

Signature of contractor




